



NAVAL SEA SYSTEMS COMMAND QUARTERLY PROGRESS REPORT FOR SHIPBUILDING AND CONVERSION



DEPARTMENT OF THE NAVY

01 July 2004

Naval Sea Systems Command Quarterly Report for Shipbuilding and Conversion NAVSEA 250-574

1. The Naval Sea Systems Command Quarterly Progress Report for Shipbuilding and Conversion (NAVSEA 250-574) is a report on the progress of construction and conversion of ships in the United States for the U.S. Navy and the Security Assistance Program. New construction data is listed in the front of the report and is followed by data for conversions.
2. Ships are listed in this report when contracts or projects are placed for construction or conversion. They are listed alphabetically by classification symbol and numerically by hull number. Data for a ship in a Naval shipyard is shown until the construction or conversion of the ship is reported as 100 percent complete in at least one issue of this report. Data for a ship constructed or converted in private shipyard is shown until the delivery occurs.
3. Data appearing in this report is extracted from Naval Sea Systems Command contracts and project orders; from Chief of Naval Operations directives, dispatches and letters; and SUPSHIP reports. Pages I - III explain the contents of the report where column headings are not considered completely self-explanatory. These explanations should be read before an attempt is made to use the report. Summaries of events which occurred during the past three months such as awards and deliveries as well as keel lay downs, launchings, deliveries and commissioning scheduled to occur within the next six months are listed in pages IV- VI. A summary of all contract and estimated delivery date changes will follow the above key event pages. Ships beyond completion of fitting-out but within SCN obligation/work limiting date are listed following the pages containing the summary of delivery dates.
4. Questions concerning this report should be addressed to the Commander, Naval Sea Systems Command, (SEA 017C), Ottar Rohrstaff, 1333 Isaac Hull Ave SE Stop 1340, Washington Navy Yard, DC 20376-1340, Telephone (202)781-2773, (DSN 326-2773).

Jill J. Boward
Group Director, SEA 017C

Contents of the Naval Sea Systems Command Quarterly Progress Report for Shipbuilding and Conversion

Column headings of NAVSEA 250-574 which are not considered completely self-explanatory are defined as follows:

Contract or Project Order Number/FY Program.

The Naval Sea Systems Command Contract prefix and number of the project order number and the fiscal year in which the funds for the construction or conversion of the ship were authorized are shown. In addition, the symbol (SCN etc.) of the chargeable appropriation is also shown.

Prototype Symbol and Hull Number.

This is the classification symbol and hull number upon which the construction of the ship is being patterned.

Applicable Specification.

Applicable specifications as of the date of the contract or project order.

Fitting-Out Activity.

Activity designated by the Chief of Naval Operations to physically assemble and place on board the allowance list material, other than that which may have been placed on board at the building or conversion yard, or which may be specifically designated to be placed on board elsewhere.

Outfit Supply Activity.

Naval Activity designated by the Commander, Naval Sea Systems Command, to be responsible for the procurement and delivery to the fitting-out activity of that material designated in allowance lists as 'SUPPLY OFFICER FURNISHED', and also the procurement and delivery to the ship of the U.S. Navy fleet material support office material.

Start of Construction Date.

Estimated (or actual) date on which fabrication of structural parts is to be (or was) initiated.

Start of Conversion Date.

Estimated (or actual) date on which the physical removal or addition of other than inventory material is to be (or was) initiated on the ship or the estimated (or actual) date on which fabrication of structural parts is to be (or was) initiated, whichever date is earlier.

Contract Delivery Date - Private Yard.

This is the delivery date as shown in the applicable letter of the award or contract (as modified) for a ship being built in a private shipyard.

Assigned Completion Date.

Completion and delivery date established by the Naval Sea Systems Command in the letter which assigns the construction or conversion of a ship to a Naval shipyard.

Estimated Delivery Date.

1. Naval Shipyard - Estimated (or actual) date when all construction, trials and fitting-out will be (or were) complete.
2. Private Yard - Estimated (or actual) date when the ship will be (was) delivered to the Navy. This date represents completion of preliminary acceptance trial and mandatory work resulting therefrom which must be completed prior to delivery. The fitting-out period is also included when a ship is to be (was) fitted out in the private yard. This date also represents the time required for the ship to travel from the contractor's yard to the delivery point.

Commissioning Date.

Estimated (or actual) date when the ship is to (or did) reach a stage of the construction sufficiently advanced to permit the assignment of the ship to the commanding officer and his crew (i.e. commissioning or recommissioning) as authorized by the Chief of Naval Operations.

Completion of Fitting-Out Period.

Estimated (or actual) date when the fitting-out of the ship will be (was) completed.

Obligation/Work Limiting Date.

This is the estimated and/or actual date beyond which SCN funds may not be cited for work performed. This date automatically occurs 11 months after Completion of Fitting-Out unless otherwise authorized by the Comptroller of the Navy.

Numerical Codes for

Fitting-Out Activity - Outfit Supply Activity - Delivery Point

Code	Activity	City	State
0	BUILDER' S YARD		
1	PORTSMOUTH NAVAL SHIPYARD	PORTSMOUTH	NH
2	PHILADELPHIA NAVAL SHIPYARD	PHILADELPHIA	PA
3	NORFOLK NAVAL SHIPYARD	PORTSMOUTH	VA
4	CHARLESTON NAVAL SHIPYARD	CHARLESTON	SC
5	PUGET SOUND NAVAL SHIPYARD	BREMERTON	WA
6	MARE ISLAND NAVAL SHIPYARD	VALLEJO	CA
7	LONG BEACH NAVAL SHIPYARD	LONG BEACH	CA
8	SAN DIEGO NAVAL STATION	SAN DIEGO	CA
9	SUPSHIP PORTSMOUTH	PORTSMOUTH	VA
10	ANNAPOLIS NAVAL STATION	ANNAPOLIS	MD
11	CHARLESTON NAVAL STATION	CHARLESTON	SC
12	MAYPORT NAVAL STATION	MAYPORT	FL
13	SUPSHIP JACKSONVILLE	JACKSONVILLE	FL
14	YOKOSUKA NAVAL STATION	YOKOSUKA	JA
15	PEARL HARBOR NAVAL SHIPYARD	PEARL HARBOUR	HI
16	GUAM NAVAL STATION	AGANA	GU
17	SUBIC BAY NAVAL STATION	SUBIC BAY	PI
18	LONG BEACH NAVAL STATION	LONG BEACH	CA
19	SUBASE NEW LONDON	NEW LONDON	CT
20	SUPSHIP BATH	BATH	ME
21	SUPSHIP PASCAGOULA	PASCAGOULA	MS
22	FISC CHARLESTON	CHARLESTON	SC
23	FISC NORFOLK	NORFOLK	VA
24	FISC OAKLAND	OAKLAND	CA
25	FISC PEARL HARBOR	PEARL HARBOR	HI
26	FISC PUGET SOUND	BREMERTON	WA
27	FISC SAN DIEGO	SAN DIEGO	CA
28	NSC SUBIC BAY	SUBIC BAY	PI
29	SUPSHIP NEW ORLEANS	NEW ORLEANS	LA
30	SUPSHIP NEWPORT NEWS	NEWPORT NEWS	VA
31	SUPSHIP SAN FRANCISCO	SAN FRANCISCO	CA
32	INACTSHIPFAC PORTSMOUTH	PORTSMOUTH	VA
33	NAVPHIB CORONADO	SAN DIEGO	CA
34	NAVPHIB LITTLE CREEK	LITTLE CREEK	VA
35	NETC NEWPORT (NAVAL ED TR CTR)	NEWPORT	RI
36	SUPSHIP BROOKLYN	BROOKLYN	NY
37	SPACE AND WARFARE SYSCOM	WASHINGTON	DC
38	TRIDENT REFIT FACILITY	KINGS BAY	GA
39	SPECIAL BOAT UNIT (SBU22)	NEW ORLEANS	LA
40	INGLESIDE NAVAL STATION	INGLESIDE	TX
41	SUPSHIP GULF COAST	PASCAGOULA	MS
99	NOT APPLICABLE (NON NAVY SHIP)	MIDDLETOWN	RI

Note Symbols and Letter Prefixes to Ship Classification Symbols

<u>Note</u>	<u>Explanation</u>
*	Actual date
**	To be inspected by the Board of Inspection and Survey
/1	No progress data provided for prior three months
/3	Start is defined as start of GRP fabrication
/A	Some improvement possible
/B	Some delay probable
/C	Adjusted percent
/D	Revision over last report
/E	Delivery to a USN activity
/F	Shipbuilder is attempting early delivery as indicated
/G	Yard to confirm date
/H	For planning use only
/I	Progressing data is not provided for LCAC'S
/K	Ceremonial date
/L	Figures and dates reflect data of last report
EN	Event not applicable
ILP	Security Assistance Program
NA	Date not available
TBD	Date to be determined
<u>Letter Prefix</u>	<u>Explanation</u>
F	Being constructed for a foreign government
T	Assigned to the Military Sealift Command (MSC)

01 July 2004

Ship Type	Hull Number	Ship Name	Shipbuilder	Date
-----------	-------------	-----------	-------------	------

**** Contracts Awarded During April, May and June

NONE

**** Ships Delivered During April, May and June

DDG	92	MDMSEN	BATH IRON WORKS CORP. BATH FACILITY BATH ME	05/06/2004 /D
-----	----	--------	------------------------------------------------	---------------

**** Keels To Be Laid Within the Next Six Months (01 July 2004 - 31 December 2004)

DDG	101	GRIDLEY	BATH IRON WORKS CORP. BATH FACILITY BATH ME	08/15/2004
LPD	21	NEW YORK	NORTHROP GRUMMAN SHIP SYSTEMS (AVONDALE) NEW ORLEANS LA	08/30/2004

**** Ships To Be Launched Within the Next Six Months (01 July 2004 - 31 December 2004)

DDG	96	BAINBRIDGE	BATH IRON WORKS CORP. BATH FACILITY BATH ME	10/30/2004
LPD	18	NEW ORLEANS	NORTHROP GRUMMAN SHIP SYSTEMS (AVONDALE) NEW ORLEANS LA	11/13/2004 /D
LPD	19	MESA VERDE	NORTHROP GRUMMAN SHIP SYSTEMS (INGALLS) PASCAGOULA MS	09/17/2004 /D
SSN	775	TEXAS	GENERAL DYNAMICS CORP. EB DIV. GROTON CT	07/31/2004 /D
T-AKE	1	LEWIS & CLARK	NATIONAL STEEL & SHIPBUILDING CO. SAN DIEGO CA	08/28/2004

**** Ships To Be Delivered Within the Next Six Months (01 July 2004 - 31 December 2004)

CVN	69	DWIGHT D. EISENHOWER	NORTHROP GRUMMAN NEWPORT NEWS NEWPORT NEWS VA	11/06/2004
-----	----	----------------------	--------------------------------------------------	------------

01 July 2004

Ship Type	Hull Number	Ship Name	Shipbuilder	Date
DDG	94	NITZE	BATH IRON WORKS CORP. BATH FACILITY BATH ME	10/29/2004
DDG	95	JAMES E. WILLIAMS	NORTHROP GRUMMAN SHIP SYSTEMS (INGALLS) PASCAGOULA MS	08/23/2004
LPD	17	SAN ANTONIO	NORTHROP GRUMMAN SHIP SYSTEMS (AVONDALE) NEW ORLEANS LA	12/16/2004 /D
SSN	23	JIMMY CARTER	GENERAL DYNAMICS CORP. EB DIV. GROTON CT	12/08/2004
SSN	774	VIRGINIA	GENERAL DYNAMICS CORP. EB DIV. GROTON CT	07/28/2004 /D

**** Ships To Be Commissioned Within the Next Six Months (01 July 2004 - 31 December 2004)

DDG	92	MDMSEN	BATH IRON WORKS CORP. BATH FACILITY BATH ME	08/28/2004 /D
DDG	93	CHUNG-HOON	NORTHROP GRUMMAN SHIP SYSTEMS (INGALLS) PASCAGOULA MS	09/18/2004 /D
DDG	95	JAMES E. WILLIAMS	NORTHROP GRUMMAN SHIP SYSTEMS (INGALLS) PASCAGOULA MS	12/11/2004 /D

01 July 2004

Summary of Contract Delivery Date Changes							
Class	Hull	Name	Builder	Previous Contract Delivery	Current Contract Delivery	Change (in months)	Comments
LPD	20	GREEN BAY	NGSS (AVONDALE)	12/31/2004	09/18/2006	20.9	

01 July 2004

Summary of Estimated Delivery Date Changes							
Class	Hull	Name	Builder	Previous Estimated Delivery	Current Estimated Delivery	Change in Months	Comments
DDG	92	MMSEN	BATH IRON WORKS	04/23/2004	05/06/2004	0.43	
DDG	100	KIDD	NGSS (INGALLS)	03/27/2006	02/27/2006	-0.93	
DDG	107	TBD	NGSS (INGALLS)		03/23/2009		
DDG	108	TBD	BATH IRON WORKS		01/16/2009		
DDG	109	TBD	BATH IRON WORKS		08/14/2009		
LPD	17	SAN ANTONIO	NGSS (AVONDALE)	01/31/2005	12/16/2004	-1.53	
LPD	18	NEW ORLEANS	NGSS (AVONDALE)	01/16/2006	12/15/2005	-1.07	
LPD	19	MESA VERDE	NGSS (INGALLS)	03/27/2006	03/01/2006	-0.87	
LPD	20	GREEN BAY	NGSS (AVONDALE)	10/30/2006	09/04/2006	-1.87	
SSN	774	VIRGINIA	GD/EB GROTON	06/30/2004	07/28/2004	0.93	
T-AKE	1	LEWIS & CLARK	NATIONAL STEEL	05/17/2005	10/25/2005	5.37	
T-AKE	2	SACAGAWEA	NATIONAL STEEL	12/13/2005	05/18/2006	5.20	
T-AKE	3	TBD	NATIONAL STEEL	05/23/2006	10/02/2006	4.40	
T-AKE	4	TBD	NATIONAL STEEL	12/19/2006	06/12/2007	5.83	
T-AKE	5	TBD	NATIONAL STEEL	05/01/2007	09/04/2007	4.20	

01 July 2004

Summary of Estimated Delivery Date Changes							
Class	Hull	Name	Builder	Previous Estimated Delivery	Current Estimated Delivery	Change in Months	Comments
T-AKE	6	TBD	NATIONAL STEEL	07/31/2007	01/08/2008	5.37	

01 July 2004

SHIPS BEYOND COMPLETION OF FITTING OUT BUT WITHIN SCN OBLIGATION/WORK LIMITING DATE				
Ship Type, Hull Number, Name			Obligation/Work Limiting Date	Outfit Supply Activity
DDG	90	CHAFEE	09/30/2004	BATH IRON WORKS CORP. BATH FACILITY
DDG	91	PINCKNEY	02/28/2005	NORTHROP GRUMMAN SHIP SYSTEMS (INGALLS)

Obligation/Work Limiting Date - This is the estimated and/or actual date beyond which no SCN funds may be cited nor work performed. This date automatically occurs 11 months (15 months for SSN's) following the calendar month in which completion of fitting out occurs, unless otherwise authorized by the comptroller of the Navy. This date includes months extended.

The following ships have changes to Obligation/Work Limiting Dates beyond 11 months (15 months for SSN's)

SHIPS	EXTENSIONS	SHIPS	EXTENSIONS	SHIPS	EXTENSIONS
-------	------------	-------	------------	-------	------------

* DELIVERED BUT NOT PAST COMPLETION OF FITTING OUT

Type	Number	Name	New Construction Yard	Supervisory Authority	Contract Number or Project Order Number Fiscal Year Program	Contract Award Date	Ship Class SCB Proj Number	Applicable Specifi- cation	F I A T C O T U T	O S U U T P F A I C T T	D E P L O I V N R T
***** AIRCRAFT CARRIER (NUCLEAR)											
CVN	77	GEORGE H. W. BUSH	NGNN NEWPORT NEWS, VA	NNEWS	N00024-98-C-2104/SCN FY 01	01/26/2001	CVN-68		0	0	0
***** GUIDED MISSILE DESTROYER											
DDG	92	MDMSEN	**BATH IRON WORKS BATH, ME	BATH	N00024-98-C-2306/SCN FY 98	03/06/1998	DDG-51		0	0	0
DDG	93	CHUNG-HOON	**NGSS (INGALLS) PASCAGOULA, MS	PASC	N00024-98-C-2307/SCN FY 99	03/06/1998	DDG-51		0	0	0
DDG	94	NITZE	**BATH IRON WORKS BATH, ME	BATH	N00024-98-C-2306/SCN FY 99	03/06/1998	DDG-51		0	0	0
DDG	95	JAMES E. WILLIAMS	**NGSS (INGALLS) PASCAGOULA, MS	PASC	N00024-98-C-2307/SCN FY 99	03/06/1998	DDG-51		0	0	0
DDG	96	BAINBRIDGE	**BATH IRON WORKS BATH, ME	BATH	N00024-98-C-2306/SCN FY 00	03/06/1998	DDG-51		0	0	0
DDG	97	HALSEY	**NGSS (INGALLS) PASCAGOULA, MS	PASC	N00024-98-C-2307/SCN FY 00	03/06/1998	DDG-51		0	0	0
DDG	98	FORREST SHERMAN	**NGSS (INGALLS) PASCAGOULA, MS	PASC	N00024-98-C-2307/SCN FY 00	03/06/1998	DDG-51		0	0	0
DDG	99	FARRAGUT	**BATH IRON WORKS BATH, ME	BATH	N00024-98-C-2306/SCN FY 01	03/06/1998	DDG-51		0	0	0
DDG	100	KIDD	**NGSS (INGALLS) PASCAGOULA, MS	PASC	N00024-98-C-2307/SCN FY 01	03/06/1998	DDG-51		0	0	0
DDG	101	GRIDLEY	**BATH IRON WORKS BATH, ME	BATH	N00024-98-C-2306/SCN FY 01	03/06/1998	DDG-51		0	0	0
DDG	102	SAMPSON	BATH IRON WORKS BATH, ME	BATH	N00024-02-C-2303/SCN FY 02	09/13/2002	DDG-51		0	0	0
DDG	103	TRUXTUN	NGSS (INGALLS) PASCAGOULA, MS	PASC	N00024-02-C-2304/SCN FY 02	09/13/2002	DDG-51				
DDG	104	STERETT	BATH IRON WORKS BATH, ME	BATH	N00024-02-C-2303/SCN FY 02	09/13/2002	DDG-51		0	0	0
DDG	105	DEWEY	NGSS (INGALLS) PASCAGOULA, MS	PASC	N00024-02-C-2304/SCN FY 03	09/13/2002	DDG-51				
DDG	106	TBD	BATH IRON WORKS BATH, ME	BATH	N00024-02-C-2303/SCN FY 03	09/13/2002	DDG-51				

Type	Number	Name	Percent of Completion	*Identifies Actual Dates			Contract Deliv Date (Prvt Yd)	Estimated Delivery Date	Commi ssi on Date	Fitting Out Completion Date	Allow-ance List (%) Comp.
				Start Date	Keel Date	Launch Date	Completion Date (Navy Yd)				
***** AIRCRAFT CARRIER (NUCLEAR)											
CVN	77	GEORGE H. W. BUSH	38.44	*07/05/1999	*09/06/2003	03/28/2006	03/15/2008	03/15/2008			0.00
				*	*				TBD	TBD	
***** GUIDED MISSILE DESTROYER											
DDG	92	MOMSEN	98.60	*03/10/2000	*11/16/2001	*07/19/2003	04/09/2004	*05/06/2004	08/28/2004		116.00
				*	*	*		/D	/D	TBD	
DDG	93	CHUNG-HOON	100.00	*03/26/2000	*01/14/2002	*12/15/2002	04/26/2004	03/22/2004	09/18/2004		98.50
				*	*	*		*	/D	TBD	
DDG	94	NITZE	93.10	*02/04/2001	*09/20/2002	*04/03/2004	10/01/2004	10/29/2004			117.00
				*	*	/D			TBD	TBD	
DDG	95	JAMES E. WILLIAMS	95.00	*09/24/2001	*07/15/2002	*06/25/2003	10/25/2004	08/23/2004	12/11/2004		89.20
				*	*	*			/D	TBD	
DDG	96	BAINBRIDGE	81.70	*09/24/2001	*05/07/2003	10/30/2004	06/24/2005	06/10/2005			115.00
				*	*				TBD	TBD	
DDG	97	HALSEY	84.00	*03/25/2002	*01/13/2003	*01/09/2004	04/25/2005	01/31/2005			55.80
				*	*	/D			TBD	TBD	
DDG	98	FORREST SHERMAN	76.00	*09/30/2002	*08/12/2003	*06/30/2004	10/31/2005	08/08/2005			0.00
				*	/D				TBD	TBD	
DDG	99	FARRAGUT	67.90	*04/14/2002	*01/07/2004	06/25/2005	02/17/2006	01/06/2006			113.00
				*	/D	/D			TBD	TBD	
DDG	100	KIDD	56.00	*03/24/2003	*03/01/2004	01/19/2005	04/24/2006	02/27/2006			0.00
				*	/D	/D		/D	TBD	TBD	
DDG	101	GRIDLEY	52.50	*02/03/2003	08/15/2004	01/28/2006	10/20/2006	08/25/2006			110.00
				*					TBD	TBD	
DDG	102	SAMPSON	31.60	*09/18/2003	03/20/2005	08/26/2006	04/27/2007	03/16/2007			0.00
				*	/D	/D			TBD	TBD	
DDG	103	TRUXTUN	23.00	07/05/2004	04/04/2005	03/08/2006	07/09/2007	04/16/2007			0.00
				/D	/D	/D			TBD	TBD	
DDG	104	STERETT	20.80	*05/14/2004	10/30/2005	03/31/2007	12/07/2007	11/09/2007			0.00
				/D	/D				TBD	TBD	
DDG	105	DEWEY		06/20/2005	03/20/2006	02/21/2007	06/20/2008	03/31/2008			
				/D	/D				TBD	TBD	
DDG	106	TBD		11/21/2004	06/11/2006	11/10/2007	07/18/2008	06/06/2008			
				/D	/D	/D			TBD	TBD	

Type	Number	Name	New Construction Yard	Supervisory Authority	Contract Number or Project Order Number Fiscal Year Program	Contract Award Date	Ship Class SCB Proj Number	Applicable Specifi-cation	F I A T C O T U T	O S U U T P F A I C T T	D E P L O I V N R T
DDG	107	TBD	NGSS (INGALLS) PASCAGOULA, MS	PASC	N00024-02-C-2304/SCN FY 04	09/13/2002	DDG-51				
DDG	108	TBD	BATH IRON WORKS BATH, ME	BATH	N00024-02-C-2303/SCN FY 04	09/13/2002	DDG-51				
DDG	109	TBD	BATH IRON WORKS BATH, ME	BATH	N00024-02-C-2303/SCN FY 04	09/13/2002	DDG-51				
DDG	110	TBD	NGSS (INGALLS) PASCAGOULA, MS	PASC	N00024-02-C-2304/SCN FY 05	09/13/2002	DDG-51				
DDG	111	TBD	BATH IRON WORKS BATH, ME	BATH	N00024-02-C-2303/SCN FY 05	09/13/2002	DDG-51				
DDG	112	TBD	BATH IRON WORKS BATH, ME	BATH	N00024-02-C-2303/SCN FY 05	09/13/2002	DDG-51				
***** AMPHIBIOUS ASSAULT SHIP											
LHD	8	MAKIN ISLAND	NGSS (INGALLS) PASCAGOULA, MS	PASC	N00024-00-C-2217/SCN FY 02	04/19/2002	LHD-1		0	0	0
***** AMPHIBIOUS TRANSPORT DOCK											
LPD	17	SAN ANTONIO	**NGSS (AVONDALE) NEW ORLEANS, LA	NORLEANS	N00024-97-C-2202/SCN FY 96	04/08/1997	LPD-17		0	0	0
LPD	18	NEW ORLEANS	**NGSS (AVONDALE) NEW ORLEANS, LA	NORLEANS	N00024-97-C-2202/SCN FY 99	12/18/1998	LPD-17		0	0	0
LPD	19	MESA VERDE	**NGSS (INGALLS) PASCAGOULA, MS	PASC	N00024-97-C-2202/SCN FY 00	02/29/2000	LPD-17		0	0	0
LPD	20	GREEN BAY	**NGSS (AVONDALE) NEW ORLEANS, LA	NORLEANS	N00024-97-C-2202/SCN FY 00	05/30/2000	LPD-17		0	0	0
LPD	21	NEW YORK	NGSS (AVONDALE) NEW ORLEANS, LA	NORLEANS	N00024-03-C-2202/SCN FY 03	11/25/2003	LPD-17				
***** ATTACK SUBMARINE (NUCLEAR)											
SSN	23	JIMMY CARTER	**GD/EB GROTON GROTON, CT	GROTON	N00024-96-C-2108/SCN FY 96	06/29/1996	SSN-21		0	26	0
SSN	774	VIRGINIA	**GD/EB GROTON GROTON, CT	GROTON	N00024-96-C-2100/SCN FY 98	09/30/1998	SSN-774		0	0	0
SSN	775	TEXAS	**GD/EB GROTON GROTON, CT	GROTON	N00024-96-C-2100/SCN FY 99	09/30/1998	SSN-774		3	0	0
SSN	776	HAWAII	**GD/EB GROTON GROTON, CT	GROTON	N00024-96-C-2100/SCN FY 01	09/30/1998	SSN-774		0	0	0

Type	Number	Name	Percent of Completion	*Identifies Actual Dates			Contract Deliv Date (Prvt Yd)	Estimated Delivery Date	Commi ssi on Date	Fitting Out Completion Date	Allow-ance Li st (%) Comp.
				Start Date	Keel Date	Launch Date	Completion Date (Navy Yd)				
DDC	107	TBD		06/12/2006	03/12/2007	02/13/2008	06/18/2009	03/23/2009			
				/D	/D	/D		/D	TBD	TBD	
DDC	108	TBD		05/05/2005	01/14/2007	06/14/2008	02/27/2009	01/16/2009			
				/D	/D	/D		/D	TBD	TBD	
DDC	109	TBD		01/08/2006	09/02/2007	01/13/2009	10/09/2009	08/14/2009			
				/D	/D	/D		/D	TBD	TBD	
DDC	110	TBD		05/21/2007	03/10/2008	02/20/2009	06/23/2010				
								TBD	TBD	TBD	
DDC	111	TBD		04/22/2007	05/18/2008	09/20/2009	05/21/2010				
								TBD	TBD	TBD	
DDC	112	TBD		12/02/2007	12/28/2008	05/02/2010	12/31/2010				
								TBD	TBD	TBD	
***** AMPHIBIOUS ASSAULT SHIP											
LHD	8	MAKIN ISLAND	37.00	*05/22/2003	02/16/2004	02/03/2006	07/31/2007	05/31/2007			0.00
				*	/D				TBD	TBD	
***** AMPHIBIOUS TRANSPORT DOCK											
LPD	17	SAN ANTONIO	95.00	*06/15/2000	*12/09/2000	*07/12/2003	12/16/2004	12/16/2004	04/12/2005		46.00
				*	*	*		/D		TBD	
LPD	18	NEW ORLEANS	59.00	*02/18/2002	*10/14/2002	11/13/2004	10/15/2005	12/15/2005	01/15/2006		0.00
				*	*	/D		/D		TBD	
LPD	19	MESA VERDE	54.00	*07/01/2001	*02/25/2003	11/19/2004	12/21/2005	03/01/2006	03/15/2006		0.00
				*	*	/D		/D		TBD	
LPD	20	GREEN BAY	37.00	*01/07/2003	*08/07/2003	08/27/2005	09/18/2006	09/04/2006	10/15/2006		0.00
				*	*		/D	/D		TBD	
LPD	21	NEW YORK		*03/15/2004	08/30/2004	06/03/2006	08/15/2007	07/30/2007	12/15/2007		
				*						TBD	
***** ATTACK SUBMARINE (NUCLEAR)											
SSN	23	JIMMY CARTER	94.99	*12/12/1995		*05/13/2004	12/08/2004	12/08/2004			0.00
				*	EN	/D			TBD	TBD	
SSN	774	VIRGINIA	94.92	*08/15/1997		*08/16/2003	06/30/2004	07/28/2004			0.00
				*	EN	/D		/D	TBD	TBD	
SSN	775	TEXAS	86.87	*09/08/1998		07/31/2004	06/30/2005	06/30/2005			0.00
				*	EN	/D			TBD	TBD	
SSN	776	HAWAII	65.92	*10/26/1999			12/18/2006	12/18/2006			0.00
				*	EN	TBD			TBD	TBD	

Type	Number	Name	New Construction Yard	Supervisory Authority	Contract Number or Project Order Number Fiscal Year Program	Contract Award Date	Shi p Class	Appli cable Specifi - cation	F I A T C O T U T	O S U U T P F A I C T T	D E P L O I I V N R T
							SCB Proj Number				
SSN	777	NORTH CAROLINA	**GD/EB GROTON GROTON, CT	GROTON	N00024- 96- C- 2100/SCN FY 02	09/30/1998	SSN- 774		3	0	0
SSN	778	TBD	GD/EB GROTON GROTON, CT	GROTON	N00024- 03- C- 2101/SCN FY 03	08/14/2003	SSN- 774				
SSN	779	TBD	GD/EB GROTON GROTON, CT	GROTON	N00024- 03- C- 2101/SCN FY 04	08/14/2003	SSN- 774				
SSN	780	TBD	GD/EB GROTON GROTON, CT	GROTON	N00024- 03- C- 2101/SCN FY 05	08/14/2003	SSN- 774				
SSN	781	TBD	GD/EB GROTON GROTON, CT	GROTON	N00024- 03- C- 2101/SCN FY 06	08/14/2003	SSN- 774				
SSN	782	TBD	GD/EB GROTON GROTON, CT	GROTON	N00024- 03- C- 2101/SCN FY 07	08/14/2003	SSN- 774				
SSN	783	TBD	GD/EB GROTON GROTON, CT	GROTON	N00024- 03- C- 2101/SCN FY 07	08/14/2003	SSN- 774				
***** DRY CARGO SHIP											
T-AKE	1	LEWIS & CLARK	NATIONAL STEEL SAN DIEGO, CA	SDIEGO	N00024- 02- C- 2300/NDSF FY 00	10/18/2001	T-AKE		0	0	0
T-AKE	2	SACAGAWEA	NATIONAL STEEL SAN DIEGO, CA	SDIEGO	N00024- 02- C- 2300/NDSF FY 00	10/18/2001	T-AKE		0	0	0
T-AKE	3	TBD	NATIONAL STEEL SAN DIEGO, CA	SDIEGO	N00024- 02- C- 2300/NDSF FY 01	07/16/2002	T-AKE		0	0	0
T-AKE	4	TBD	NATIONAL STEEL SAN DIEGO, CA	SDIEGO	N00024- 02- C- 2300/NDSF FY 03	07/18/2003	T-AKE				
T-AKE	5	TBD	NATIONAL STEEL SAN DIEGO, CA	SDIEGO	N00024- 02- C- 2300/NDSF FY 04	01/15/2004	T-AKE				
T-AKE	6	TBD	NATIONAL STEEL SAN DIEGO, CA	SDIEGO	N00024- 02- C- 2300/NDSF FY 04	01/15/2004	T-AKE				

Type	Number	Name	Percent of Completion	*Identifies Actual Dates			Contract Deliv Date (Prvt Yd)	Estimated Delivery Date	Commi ssi on Date	Fitting Out Completion Date	Allow-ance Li st (%) Comp.
				Start Date	Keel Date	Launch Date	Completion Date (Navy Yd)				
SSN	777	NORTH CAROLINA	45.61	*03/02/2001			12/17/2007	12/17/2007			0.00
				*	EN	TBD			TBD	TBD	
SSN	778	TBD		*08/05/2002			04/16/2009	04/16/2009			
				*	EN	TBD			TBD		
SSN	779	TBD		*03/14/2003			04/16/2010	04/16/2010			
				*	EN	TBD			TBD		
SSN	780	TBD		08/04/2004			04/14/2011	04/14/2011			
					EN	TBD			TBD		
SSN	781	TBD		03/13/2005			04/16/2012	04/16/2012			
					EN	TBD			TBD		
SSN	782	TBD		08/04/2006			04/16/2013	04/16/2013			
					EN	TBD			TBD		
SSN	783	TBD		03/13/2007			04/14/2014	04/14/2014			
					EN	TBD			TBD		
***** DRY CARGO SHIP											
T-AKE	1	LEWIS & CLARK	55.25	*09/22/2003	*04/22/2004	02/06/2005	05/17/2005	10/25/2005			0.00
				*	*			/D	TBD	TBD	
T-AKE	2	SACAGAMEA	14.82	08/13/2004	01/17/2005	09/15/2005	12/13/2005	05/18/2006			0.00
				/D	/D			/D	TBD	TBD	
T-AKE	3	TBD	10.47	02/28/2005	07/05/2005	02/27/2006	05/23/2006	10/02/2006			0.00
				/D	/D			/D	TBD	TBD	
T-AKE	4	TBD	3.60	09/06/2005	02/20/2006	11/04/2006	12/19/2006	06/12/2007			0.00
								/D	TBD		
T-AKE	5	TBD	3.20	04/03/2006	08/07/2006	02/16/2007	05/01/2007	09/04/2007			
								/D	TBD		
T-AKE	6	TBD	3.23	08/07/2006	12/11/2006	06/30/2007	07/31/2007	01/08/2008			
								/D	TBD		

Type	Number	Name	Conversion Yard	Supervisory Authority	Contract Number or Project Order Number Fiscal Year Program	Contract Award Date	Ship Class SCB Proj Number	Applicable Specification	F I A T C O T U T	O S U U T P F A I C T T	D E P L O I I V N R T
------	--------	------	-----------------	-----------------------	----------------------------------------------------------------	---------------------	-------------------------------	--------------------------	-------------------------------------------	----------------------------------------------------------	-----------------------------------------------------

**** AIRCRAFT CARRIER (NUCLEAR)

CVN	69	DWIGHT D. EISENHOWER	NGNN NEWPORT NEWS, VA	NNEWS	N00024-98-C-2107 FY 01	06/14/2001	CVN-68		0	0	0
-----	----	----------------------	--------------------------	-------	---------------------------	------------	--------	--	---	---	---

**** NUCLEAR GUIDED MISSILE SUBMARINE

SSGN	726	OHIO	GD/EB GROTON GROTON, CT	GROTON	N00024-02-C-2901 FY 04	12/18/2003	SSGN				
SSGN	727	MICHIGAN	GD/EB GROTON GROTON, CT	GROTON	N00024-02-C-2901 FY 04	03/03/2004	SSGN				

Type	Number	Name	Percent of Completion	*Identifies Actual Dates			Contract Deliv Date (Prvt Yd)	Estimated Delivery Date	Commi ssi on Date	Fitting Out Completion Date	Allow-ance List (%) Comp.
				Arrival at Yard Date	Start of Conversion Date		Completion Date (Navy Yd)				

***** AIRCRAFT CARRIER (NUCLEAR)

CVN	69	DWIGHT D. EISENHOWER	83.40		*05/21/2001		11/06/2004	11/06/2004			
					*					TBD	

***** NUCLEAR GUIDED MISSILE SUBMARINE

SSGN	726	OHIO	40.40	*11/15/2002	*11/15/2003		11/15/2005	11/15/2005			
				*	*						
SSGN	727	MICHIGAN		*11/15/2003	10/01/2004		10/01/2006	10/01/2006			
				*							