



Guided Missile Frigate (FFG 62) Update Sea Air Space

CAPT Kevin Smith April 05, 2022



Guided Missile Frigate (FFG 62) Program Description



Mission:


Anti-Submarine Warfare, Surface Warfare, Electromagnetic Maneuver Warfare, and Air Warfare

Description:

FFG 62 is an agile, multi-mission platform designed for operation in littoral and blue water environments

Employment:

Operate independently or integrated with a Task Force to conduct offensive and defensive Surface, Anti-Submarine, and Air Warfare









Frigate Class Detail Design

→ Critical Design Review 2QFY22

FFG 62 Lead Ship Construction

→ Production Readiness Review 3QFY22

FFG 64 Third Ship Option

→ USS CHESAPEAKE 3QFY22

• Fincantieri Capital Improvement

→ Marinette WI and Sturgeon Bay WI

AEGIS Combat System Integration

→ Moorestown NJ and Wallops Island VA

- Propulsion Land Based Engineering Site (LBES) Development
- → NSWC Philadelphia PA



Acquisition Approach




Conceptual Design
Collaboratively incorporate U.S. Navy
requirements into parent design

RFP

Source Selection -Evaluate Best Value of proposed FFG(X)



Detail Design & ConstructionValidate FFG 62 meets requirements, develop production packages, build





Production Readiness (People, Process, Product): Fincantieri Production Plan – System of Yards









cantieri ACE Marine • Green Bay, Wisconsin






Fincantieri Marine Group (FMG) Shipyard Capital Improvements



Major upgrades and expansions underway to support FFG 62 Class





Risk Reduction via Early Integration Test: Land and At-Sea Integration Testing







HM&E



Combat Systems



Aviation





Land Based Engineering Site



Background

- FY21 NDAA directed SECNAV to report on the plan to establish a Land Based Engineering and Test Site (LBES)
- PB22 budget supports development of equipment specifications, site preparation, and test planning
- LBES aids in the risk reduction of propulsion architecture, and operation and control

Status

- LBES requirements have been developed and are in final stages of Frigate PMO approval
- LBES site planning, plant design, and equipment specifications are being developed by Navy Installation, and approved by Frigate PMO – process is currently underway
- FFG 62 LBES activities began in FY2021 in order to support planned initial operational capability (IOC) for the class in FY2029
- Navy is on target to begin procurement of long lead time plant components and test equipment Q4 FY2022





Questions?