



✓ Commissioned July 2017

- ✓ 747 total aircraft launch / recoveries thus far

✓ Completed Post Shakedown Availability (PSA) October 2019

- ✓ Completed 2 additional Advanced Weapons Elevators (AWEs) -- total completed 4 of 11
- ✓ Highly successful sea trials

✓ Currently in 18-month Post Delivery Test and Trials (PDT&T) period

- ✓ First PDT&T Underway: 20 days / +7,000 nautical miles
- ❑ Will get underway 11 times for a total of 220 days
- ❑ Complete Crew seamanship proficiencies and qualifications
- ❑ Exercise and fully qualify the combat system to include missile launchers
- ❑ Certify the Flight Deck and Air Traffic Control System
- ❑ Complete all required work, including remaining AWEs

• Advanced Weapons Elevators Status

- ✓ 4 elevators turned over; 5,000 + operational cycles
- ✓ Operated at sea during complex ship maneuvering exercises

• Way Ahead

- ❑ PDT&T thru Q2 FY21
- ❑ Full Ship Shock Trials (FSST) Q3/Q4 FY21





CVN 78 Underway

