



Program Update

Surface Navy Association

14 January 2016

Nidak A. Sumrean
Executive Director
PEO LCS





Program Status



- Littoral Combat Ships
 - Six ships in Service (LCS 1-6)
 - LCS 3 deployed to SE Asia
 - Two additional ships to commission FY16 (LCS 7-8)
 - 15 ships in production or pre-production (LCS 9-23)
- LCS Mission Packages (MP)
 - Surface Warfare (SUW) MP Initial Operational Capability (IOC) declared 2014
 - Mine Countermeasures (MCM) MP TECHEVAL completed 2015
 - Anti-Submarine Warfare (ASW) MP Advanced Development Model (ADM) currently under test
- Modified LCS / Frigate (FF)
 - FY19 Start Production
 - Multi-mission (ASW/SUW) capability
 - Lethality, survivability





Recent Successes





PEO LCS Takeaways



- LCS deliveries proceed apace; Frigate design upgrades in progress to support FY19 award
- Demonstrating sustained mission package performance
- Refinement of support concepts via extended Southeast Asia deployments



Disruptive LCS Concepts Becoming An Enduring Fleet Reality