

Contracting Office	Requiring Office	Requirement Title	Requirements Description	PEO/Directorate	Program Office	Anticipated Total Value (Including Options)	Anticipated Solicitation / RFP Date		Anticipated Award Date	
							Year	Quarter	Year	Quarter
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Surface Ship Support Barge	Dismantlement and nuclear component remediation of Surface Ship Support Barge (SSSB)	PEO Carriers	PMS 312	\$5M to \$50M	2019	Q3	2020	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	CVN 74 Refueling	CVN 74 Refueling Complex Over-Haul (RCOH) Execution	PEO Carriers	PMS 312	>\$100M	2020	Q2	2021	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	FY19-24; Aircraft Carrier Engineering Support	FY19-24; ACES	PEO Carriers	PMS 312	>\$50M to \$100M	2018	Q4	2019	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	DDG 1002	DDG 1002 Battle Spires; Production	PEO Integrated Warfare Systems (IWS)	IWS 9.0	\$5M to \$50M	2020	Q1	2020	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	ESSM	Evolved SeaSparrow Missile (ESSM) Mk698 Test Set Upgrade, FY19	PEO Integrated Warfare Systems (IWS)	IWS 12.0	\$5M to \$50M	2020	Q2	2021	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	STANDARD Missile	STANDARD Missile PIO Spires; FY19	PEO Integrated Warfare Systems (IWS)	IWS 3.0	\$5M to \$50M	2019	Q1	2019	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Advanced Undersea Technologies	Advanced Undersea Technologies: Advanced Development, FY18 BAA #1	PEO Integrated Warfare Systems (IWS)	IWS 5.0	\$5M to \$50M	2019	Q2	2019	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Advanced Undersea Technologies	Advanced Undersea Technologies: Advanced Development, FY18 BAA #2	PEO Integrated Warfare Systems (IWS)	IWS 5.0	\$5M to \$50M	2019	Q2	2019	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Advanced Undersea Technologies	Advanced Undersea Technologies: Advanced Development, FY19 BAA #1	PEO Integrated Warfare Systems (IWS)	IWS 5.0	\$5M to \$50M	2019	Q4	2020	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Advanced Undersea Technologies	Advanced Undersea Technologies: Advanced Development, FY19 BAA #2	PEO Integrated Warfare Systems (IWS)	IWS 5.0	\$5M to \$50M	2019	Q4	2020	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	SQQ-89 Undersea Warfare System	SQQ-89; Tech Insertion 20, Shore Site Systems; Production	PEO Integrated Warfare Systems (IWS)	IWS 5.0	\$5M to \$50M	2019	Q2	2020	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	MK 46 Optical Sight System & MK 20 Electro Optical Sensor System	MK 46 Optical Sight System & MK 20 Electro Optical Sensor System BOA Order for Spires; FY20	PEO Integrated Warfare Systems (IWS)	IWS 3.0	\$5M to \$50M	2019	Q3	2020	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	MK 46 Gun Weapon System	MK 46 Gun Weapon System BOA ORDER; FY20; Engineering	PEO Integrated Warfare Systems (IWS)	IWS 3.0	\$5M to \$50M	2019	Q3	2020	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	MK 110 Gun	MK 110 Gun BOA ORDER; FY20	PEO Integrated Warfare Systems (IWS)	IWS 3.0	\$5M to \$50M	2019	Q3	2020	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Verticle Launching System	Verticle Launching System Canister Electronic Unit; FY20	PEO Integrated Warfare Systems (IWS)	IWS 9.0	\$5M to \$50M	2019	Q1	2020	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	SPS-48G Radar	SPS-48G Radar BOA; FY20-24 (spares/repair parts hardware/engineering services)	PEO Integrated Warfare Systems (IWS)	IWS 2.0	\$5M to \$50M	2019	Q2	2020	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	SPQ-9B Radar	SPQ-9B Radar BOA; FY19-23 (spares/repair parts hardware/engineering services)	PEO Integrated Warfare Systems (IWS)	IWS 2.0	\$5M to \$50M	2019	Q4	2020	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	AEGIS FMS	Aegis Norway - Integration for ESSM BLK II	PEO Integrated Warfare Systems (IWS)	IWS 4.0	\$5M to \$50M	2019	Q3	2020	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Advanced Undersea Technologies	SBIR Phase III, FY20 #1	PEO Integrated Warfare Systems (IWS)	IWS 5.0	\$5M to \$50M	2019	Q3	2020	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Advanced Undersea Technologies	SBIR Phase III, FY20 #2	PEO Integrated Warfare Systems (IWS)	IWS 5.0	\$5M to \$50M	2019	Q3	2020	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Advanced Undersea Technologies	SBIR Phase III, FY20 #3	PEO Integrated Warfare Systems (IWS)	IWS 5.0	\$5M to \$50M	2019	Q3	2020	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	AEGIS	Korean Interface Cabinets for KDX-III	PEO Integrated Warfare Systems (IWS)	IWS 1.0	\$5M to \$50M	2019	Q1	2019	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	SQQ-89 Undersea Warfare System	SQQ-89; Installations for 3rd/4th Qtr of FY19; Engineering, ILS	PEO Integrated Warfare Systems (IWS)	IWS 5.0	\$5M to \$50M	2019	Q1	2019	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	SQQ-89 Undersea Warfare System	SQQ-89 Support, CY20	PEO Integrated Warfare Systems (IWS)	IWS 5.0	\$5M to \$50M	2019	Q4	2020	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Advanced Undersea Technologies	Electronic Warfare, FY19 BAA	PEO Integrated Warfare Systems (IWS)	IWS 5.0	\$5M to \$50M	2019	Q1	2019	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Advanced Undersea Technologies	Torpedo Defense and Active Sonar Signal Processing, FY19 BAA	PEO Integrated Warfare Systems (IWS)	IWS 5.0	\$5M to \$50M	2019	Q1	2019	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Advanced Undersea Technologies	Imaging and Training, FY19 BAA	PEO Integrated Warfare Systems (IWS)	IWS 5.0	\$5M to \$50M	2019	Q1	2019	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Advanced Undersea Technologies	Automation and Situational Awareness, FY19 BAA	PEO Integrated Warfare Systems (IWS)	IWS 5.0	\$5M to \$50M	2019	Q1	2019	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Evolved SeaSparrow Missile	Evolved SeaSparrow Missile (ESSM) Spires, FY18	PEO Integrated Warfare Systems (IWS)	IWS 12.0	\$5M to \$50M	2018	Q4	2019	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	MK 110 Gun	MK 110 Gun BOA ORDER; FY19; Engineering	PEO Integrated Warfare Systems (IWS)	IWS 3.0	\$5M to \$50M	2018	Q4	2019	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	MK 46 Gun Weapon System	MK 46 Gun Weapon System BOA; FY20-24	PEO Integrated Warfare Systems (IWS)	IWS 3.0	\$5M to \$50M	2018	Q4	2020	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	DDG 1000	DDG 1000 Total Ship Computing Environment (TSCE) Software Support; FY19	PEO Integrated Warfare Systems (IWS)	IWS 9.0	\$5M to \$50M	2018	Q4	2019	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	DDG 1001	DDG 1001 Battle Spires; Production	PEO Integrated Warfare Systems (IWS)	IWS 9.0	\$5M to \$50M	2018	Q4	2019	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Advanced Undersea Technologies	Submarine Based Electronic Attack Capabilities, FY19	PEO Integrated Warfare Systems (IWS)	IWS 5.0	\$5M to \$50M	2018	Q3	2019	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Advanced Undersea Technologies	Improve/Extend Tracker Tool, FY19	PEO Integrated Warfare Systems (IWS)	IWS 5.0	\$5M to \$50M	2018	Q4	2019	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Advanced Undersea Technologies	Software algorithms used to detect, classify and identify Maritime Radar, FY19	PEO Integrated Warfare Systems (IWS)	IWS 5.0	\$5M to \$50M	2018	Q3	2019	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	AEGIS FMS	Aegis Spain Identification Friend or Foe (IFF) Mode 5 C2P Refresh	PEO Integrated Warfare Systems (IWS)	IWS 4.0	\$5M to \$50M	2018	Q4	2019	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	SQQ-89 Undersea Warfare System	SQQ-89 Undersea Warfare System FY19 SBIR Phase III	PEO Integrated Warfare Systems (IWS)	IWS 5.0	\$5M to \$50M	2018	Q4	2019	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	ESSM	Evolved SeaSparrow Missile (ESSM) Follow-on Test and Evaluation, FY19	PEO Integrated Warfare Systems (IWS)	IWS 12.0	\$5M to \$50M	2018	Q4	2019	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	MK 698 Guided Missile	FY19 MK 698 Guided Missile Test Set	PEO Integrated Warfare Systems (IWS)	IWS 3.0	\$5M to \$50M	2018	Q4	2019	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Advanced Undersea Technologies	Advanced Undersea Technologies FY19 SBIR Phase III #2	PEO Integrated Warfare Systems (IWS)	IWS 5.0	\$5M to \$50M	2018	Q4	2019	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Navigation	Navigation - Edge Service Software SBIR Phase III	PEO Integrated Warfare Systems (IWS)	IWS 6.0	\$5M to \$50M	2018	Q3	2019	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	SQQ-89 Undersea Warfare System	SQQ-89; Installations for 1st/2nd Qtr of FY19; Engineering, ILS	PEO Integrated Warfare Systems (IWS)	IWS 5.0	\$5M to \$50M	2018	Q4	2019	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	WSN-7 Ring Laser Gyro	WSN-7 Production FY18	PEO Integrated Warfare Systems (IWS)	IWS 6.0	\$5M to \$50M	2018	Q3	2018	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	SQQ-89 Undersea Warfare System	SQQ-89 Support, CY19	PEO Integrated Warfare Systems (IWS)	IWS 5.0	\$5M to \$50M	2018	Q4	2019	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	SQQ-89 Undersea Warfare System	SQQ-89 Hull Sonar Transmitter Infrastructure Production	PEO Integrated Warfare Systems (IWS)	IWS 5.0	\$5M to \$50M	2018	Q3	2019	Q2

N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	SPQ-9B Radar	SPQ-9B Radar Design Agent; Engineering	PEO Integrated Warfare Systems (IWS)	IWS 2.0	\$5M to \$50M	2018	Q3	2019	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Close In Weapon System	FY18 CIWS Sensor Kit Shipboard Enclosure Material	PEO Integrated Warfare Systems (IWS)	IWS 11.0	\$5M to \$50M	2018	Q3	2019	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	DDG Combat System Ship Qualification Trials	Japan DDG CSSQT Support and Service.	PEO Integrated Warfare Systems (IWS)	IWS 4.0	\$5M to \$50M	2018	Q4	2019	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	LCS Tactical Production	FY19; SQQ-89 LCS Tactical Production	PEO Integrated Warfare Systems (IWS)	IWS 5.0	\$5M to \$50M	2018	Q3	2019	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	SQQ-89 Undersea Warfare System	SQQ-89; Tech Insertion 20, Tactical Systems; Production	PEO Integrated Warfare Systems (IWS)	IWS 5.0	>\$100M	2019	Q4	2020	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	AEGIS	Aegis ILS Life Cycle Sustainment 2019-2023; Engineering	PEO Integrated Warfare Systems (IWS)	IWS 1.0	>\$100M	2019	Q1	2020	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Rolling Airframe Missile Production	Rolling Airframe Missile (RAM) Missile Production; FY20/21	PEO Integrated Warfare Systems (IWS)	IWS 11.0	>\$100M	2019	Q2	2020	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Gun Launched Guided Projectile	FY20-24 Gun Launched Guided Projectile (GP)(E&MD)	PEO Integrated Warfare Systems (IWS)	IWS 3.0	>\$100M	2019	Q1	2020	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	SEWIP	FY19-23 Surface Electronic Warfare Improvement Program (SEWIP) Block 3 AN/SLQ-32(V)7 (LRIP FY19-21, FRP FY22-23); Production	PEO Integrated Warfare Systems (IWS)	IWS 2.0	>\$100M	2019	Q4	2020	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	AN/SLQ-32	FY19-FY23 AN/SLQ-32; Production	PEO Integrated Warfare Systems (IWS)	IWS 2.0	>\$100M	2019	Q3	2020	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	WSN-7	WSN-7 Production FY19 - FY21	PEO Integrated Warfare Systems (IWS)	IWS 6.0	>\$100M	2019	Q1	2019	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	AEGIS	Aegis Combat System Engineering Agent	PEO Integrated Warfare Systems (IWS)	IWS 1.0	>\$100M	2019	Q1	2020	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	DDG 1000	DDG 1000 Combat Systems Software Support; FY19	PEO Integrated Warfare Systems (IWS)	IWS 9.0	>\$100M	2018	Q4	2019	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	MK 82/MK 200 Director/Controller	MK 82/MK 200 Director/Controller Production; FY 19-23	PEO Integrated Warfare Systems (IWS)	IWS 1.0	>\$100M	2018	Q3	2019	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	SM-2 Missile	SM-2 Missile Production; FY19-20	PEO Integrated Warfare Systems (IWS)	IWS 3.0	>\$100M	2018	Q3	2019	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	AEGIS	FY19; MMSP, BMD AAU AMOD Equipment and Legacy New Construction Equipment; Production	PEO Integrated Warfare Systems (IWS)	IWS 1.0	>\$100M	2018	Q3	2019	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	LCS	CSEA for current LCS COMBATSS-21 CMS and associated CS elements; FY19; Engineering	PEO Integrated Warfare Systems (IWS)	IWS 8.0	>\$100M	2018	Q3	2020	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	LCS	CSEA for current LCS Integrated Combat Management System (ICMS) and Associated CS Elements; FY18; Engineering	PEO Integrated Warfare Systems (IWS)	IWS 8.0	>\$100M	2018	Q4	2019	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	AEGIS FMS	Aegis Spain F-110 Combat System Engineering (CSE)	PEO Integrated Warfare Systems (IWS)	IWS 4.0	>\$100M	2018	Q3	2019	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	ESSM	Evolved SeaSparrow Missile (ESSM) Production, FY19	PEO Integrated Warfare Systems (IWS)	IWS 12.0	>\$100M	2018	Q4	2019	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	VLS	FY18-22 Vertical Launching System (VLS) Mechanical and Canister DESIGN AGENT	PEO Integrated Warfare Systems (IWS)	IWS 3.0	>\$100M	2018	Q3	2019	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Frigate	Frigate S&T; FY20; Engineering	PEO Integrated Warfare Systems (IWS)	IWS 8.0	>\$100M	2018	Q3	2020	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	AEGIS FMS	Aegis Japan Aegis Ashore	PEO Integrated Warfare Systems (IWS)	IWS 4.0	>\$100M	2018	Q4	2019	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	AEGIS FMS	Aegis FMS Lifetime Support	PEO Integrated Warfare Systems (IWS)	IWS 4.0	>\$100M	2018	Q3	2019	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	AEGIS	AEGIS Emergent Development Requirements (BL 9.2.3), ACB 16 Post Demo, and ACB 20; Engineering	PEO Integrated Warfare Systems (IWS)	IWS 1.0	>\$100M	2018	Q3	2019	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	AN/SEQ-3 LASER WEAPON SYSTEM	FY20-23; AN/SEQ-3 LASER WEAPON SYSTEM XN-1 (LaWS) REFURBISHMENT	PEO Integrated Warfare Systems (IWS)	IWS 2.0	>\$100M	2019	Q3	2020	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	LOW POWER MODULE (LPM) OPTICAL DAZZLING INDICATOR	FY21-26; LOW POWER MODULE (LPM) OPTICAL DAZZLING INDICATOR, NAVY (ODIN) SUSTAINMENT	PEO Integrated Warfare Systems (IWS)	IWS 2.0	>\$100M	2020	Q1	2021	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Evolved Sea Sparrow Missile	CY21-CY25; ESSM Design Agent	PEO Integrated Warfare Systems (IWS)	IWS 12.0	>\$100M	2020	Q2	2021	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Common Processing System (CPS)	FY20-24; CPS TI-16 (MK6 MOD1) Build to Print	PEO Integrated Warfare Systems (IWS)	IWS 1.0	>\$100M	2019	Q1	2020	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	MK 20 Electro Optical Sensor System	MK 20 Electro Optical Sensor System; Production FY21-25	PEO Integrated Warfare Systems (IWS)	IWS 3.0	>\$50M to \$100M	2020	Q1	2021	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	NSSMS	NATO SeaSparrow Missile System (NSSMS) Design Agent, FY21-25	PEO Integrated Warfare Systems (IWS)	IWS 12.0	>\$50M to \$100M	2020	Q1	2020	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	LCS	LCS Backfit Hardware; FY21	PEO Integrated Warfare Systems (IWS)	IWS 8.0	>\$50M to \$100M	2020	Q1	2021	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	NSSMS	NATO SeaSparrow Missile System (NSSMS) BOA, FY20-24	PEO Integrated Warfare Systems (IWS)	IWS 12.0	>\$50M to \$100M	2019	Q3	2020	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	SEWIP	FY20-24 Surface Electronic Warfare Improvement Program (SEWIP) Block 4	PEO Integrated Warfare Systems (IWS)	IWS 2.0	>\$50M to \$100M	2019	Q3	2020	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	ESSM	Evolved SeaSparrow Missile (ESSM) MK132 Modernization, FY19-21	PEO Integrated Warfare Systems (IWS)	IWS 12.0	>\$50M to \$100M	2019	Q1	2020	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	DDG 1000	DDG 1000 Data Center Tech Refresh; FY18	PEO Integrated Warfare Systems (IWS)	IWS 9.0	>\$50M to \$100M	2018	Q3	2019	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Advanced Undersea Technologies	Advanced Undersea Technologies FY19 SBIR Phase III #1	PEO Integrated Warfare Systems (IWS)	IWS 5.0	>\$50M to \$100M	2018	Q3	2019	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Land-based PHALANX Weapon System	FY18 LPWS Spares	PEO Integrated Warfare Systems (IWS)	IWS 11.0	>\$50M to \$100M	2018	Q3	2018	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	AEGIS	FY19; BOA for KAS, SWC, TWT ORDALTS	PEO Integrated Warfare Systems (IWS)	IWS 1.0	>\$50M to \$100M	2018	Q3	2019	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	MK48 Torpedo Guidance and Control	FY19-23; SOLID-STATE LASER TECHNOLOGY MATURATION (SSL-TM) REFURBISHMENT	PEO Integrated Warfare Systems (IWS)	IWS 2.0	>\$50M to \$100M	2019	Q1	2019	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Encapsulated Effector (Mines);	FY20; Encapsulated Effector (Mines); Production	PEO Littoral Combat Ships (LCS)	PMS 495	\$5M to \$50M	2019	Q2	2020	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Archerfish Mine Neutraliser	Archerfish Mine Neutraliser, Production; FY19-FY23	PEO Littoral Combat Ships (LCS)	PMS 495	\$5M to \$50M	2018	Q3	2019	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Mine Warfare	FY20; MEDAL BOA	PEO Littoral Combat Ships (LCS)	PMS 495	\$5M to \$50M	2020	Q2	2021	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Knifefish	Knifefish Production; FY20-27	PEO Littoral Combat Ships (LCS)	PMS 406	>\$100M	2019	Q1	2020	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Unmanned Influence Sweep System	FY19; Unmanned Influence Sweep System (UISS) Full Rate Production	PEO Littoral Combat Ships (LCS)	PMS 406	>\$100M	2019	Q1	2019	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Unmanned Surface Vehicles	Future Surface Combatant Unmanned Surface Vehicle (FSC USV)	PEO Littoral Combat Ships (LCS)	PMS 406	>\$100M	2019	Q3	2020	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	LCS	LCS Freedom Hulls Post-Shakedown Availability (PSA) Support BOA; FY19-23	PEO Littoral Combat Ships (LCS)	PMS 501	>\$100M	2019	Q1	2019	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	LCS	LCS Independence Hulls Post-Shakedown Availability (PSA) Support BOA; FY19-23	PEO Littoral Combat Ships (LCS)	PMS 501	>\$100M	2019	Q1	2019	Q3

N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Frigate (FFG(X))	Frigate (FFG(X)) Detail Design & Construction (Phase II); FY20-25	PEO Littoral Combat Ships (LCS)	PMS 515	>\$100M	2019	Q4	2020	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	LCS	LCS Freedom Hulls Post-Shakedown Availability (PSA); Mayport; FY20-24	PEO Littoral Combat Ships (LCS)	PMS 501	>\$100M	2019	Q2	2020	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Unmanned Underwater Vehicles	Extra Large Unmanned Underwater Vehicle (XLUUV) Phase 2	PEO Littoral Combat Ships (LCS)	PMS 406	>\$100M	2018	Q3	2019	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Airborne Mine Laser Detection Systems	FY20; Airborne Mine Laser Detection Systems (ALMDS)	PEO Littoral Combat Ships (LCS)	PMS 495	>\$100M	2019	Q1	2021	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	COBRA	COBRA Block II E&MD	PEO Littoral Combat Ships (LCS)	PMS 495	>\$50M to \$100M	2020	Q1	2021	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	LCS	LCS Independence Hulls Post-Shakedown Availability (PSA); San Diego; FY20-24	PEO Littoral Combat Ships (LCS)	PMS 501	>\$50M to \$100M	2019	Q3	2020	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	DDG 51 Post-Shakedown Availability	DDG 51 Post-Shakedown Availability (Pearl Harbor); FY21-22; Engineering	PEO Ships	PMS 400D	\$5M to \$50M	2019	Q4	2020	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Waste Oil Barges	Waste Oil Barges	PEO Ships	PMS 325	\$5M to \$50M	2018	Q3	2018	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Off Shore Vessel	Atlantic Undersea Test and Evaluation Center (AUTEC) Off Shore Vessel (OSV)	PEO Ships	PMS 325	\$5M to \$50M	2018	Q3	2019	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Boundary Defense Capability	Boundary Defense Capability (BDC) units and Situational Awareness, Boundary Enforcement and Response (SABER) cabinets	PEO Ships	Ships AM	\$5M to \$50M	2018	Q3	2019	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Force Protection Large boats	FY19 (12)Force Protection Large boats	PEO Ships	PMS 325	\$5M to \$50M	2019	Q4	2020	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Naval Surface Warfare 11M RIBs	FY20; (35)Naval Surface Warfare 11M RIBs	PEO Ships	PMS 325	\$5M to \$50M	2020	Q1	2020	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Oil Spill Response Skimmer boats	FY20; (42) Oil Spill Response Skimmer boats	PEO Ships	PMS 325	\$5M to \$50M	2020	Q1	2021	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Force Protection Small Boats	FY20; (20) Force Protection Small Boats	PEO Ships	PMS 325	\$5M to \$50M	2020	Q1	2020	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	8 Meter Naval Surface Warfare Surface Support Craft	FY20; (60) 8 Meter Naval Surface Warfare Surface Support Craft	PEO Ships	PMS 325	\$5M to \$50M	2019	Q4	2020	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Force Protection Medium boats	FY19; (105) Force Protection Medium boats	PEO Ships	PMS 325	\$5M to \$50M	2019	Q1	2020	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	National Oceanic & Atmospheric Administration Ocean Survey Vessel Detail Design & Construction	FY19; National Oceanic & Atmospheric Administration (NOAA) Ocean Survey Vessel (OSV) Phase 2 Detail Design & Construction (DD&C); Production	PEO Ships	PMS 325	>\$100M	2019	Q3	2020	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	LPD 17	FY19; LCE&S for LPD 17	PEO Ships	PMS 317	>\$100M	2019	Q2	2020	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	High Speed Maneuverable Surface Targets	FY18; Multiple Award IDIQ contract for HSMSTs	PEO Ships	PMS 325	>\$100M	2018	Q3	2019	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	DDG 51 Post-Shakedown Availability	DDG 51 Post-Shakedown Availability DDG 119, 122 and 124 (Norfolk); FY20-23; Engineering	PEO Ships	PMS 400D	>\$50M to \$100M	2019	Q2	2020	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Phase II - Detail Design and Construction 35 Meter Patrol Boats	FY17-18; Phase II - Detail Design and Construction of two (2) 35 Meter Patrol Boats for Foreign Military Sales Customer; Production	PEO Ships	PMS 325	>\$50M to \$100M	2018	Q3	2019	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	VIRGINIA CLASS Submarine	VIRGINIA CLASS Submarine BLK V BOA; FY19	PEO Submarines (SUB)	PMS 450	\$5M to \$50M	2019	Q1	2019	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	VIRGINIA CLASS Submarine	VIRGINIA CLASS Submarine BLK V - Propulsor Long Lead Time & Material; FY19	PEO Submarines (SUB)	PMS 450	\$5M to \$50M	2019	Q1	2019	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	AN/BYG-1 Weapon Control System	AN/BYG-1 Weapon Control System, Legacy Support	PEO Submarines (SUB)	PMS 425	\$5M to \$50M	2018	Q3	2019	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Submarine Rescue System Engineering Services	Submarine Rescue - reverse engineering efforts related to replacement OEM	PEO Submarines (SUB)	PMS 391	\$5M to \$50M	2018	Q3	2019	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Submarine Rescue Systems	Submarine Rescue Diving and Recompression System (SRDRS)	PEO Submarines (SUB)	PMS 391	\$5M to \$50M	2018	Q3	2018	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	VIRGINIA CLASS Submarine	VIRGINIA CLASS Submarine Lead Yard Services (LYS); FY20-21; Engineering	PEO Submarines (SUB)	PMS 450	>\$100M	2019	Q1	2019	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Columbia Submarine	Columbia Submarine Lead Ship Construction	PEO Submarines (SUB)	PMS 397	>\$100M	2019	Q2	2021	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	VIRGINIA CLASS Submarine	VIRGINIA CLASS Submarine Rotor and Stator Production	PEO Submarines (SUB)	PMS 450	>\$100M	2019	Q4	2020	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	VIRGINIA CLASS Submarine	VIRGINIA CLASS Submarine BLK V - Propulsor Long Lead Time & Material; FY20	PEO Submarines (SUB)	PMS 450	>\$100M	2019	Q4	2020	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	TB-37X Fat Line Towed Array	TB-37X Fat Line Towed Array (First Article and Production for FY19-FY24)	PEO Submarines (SUB)	PMS 401	>\$100M	2018	Q3	2019	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	MK48 Torpedo	MK48 Torpedo	PEO Submarines (SUB)	PMS 404	>\$100M	2018	Q3	2019	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Anti-Submarine Warfare	High Altitude Anti-submarine warfare Weapon Capability (HAAWC)	PEO Submarines (SUB)	PMS 404	>\$100M	2018	Q4	2020	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	VIRGINIA CLASS Submarine	VIRGINIA CLASS Submarine Lead Yard Services (LYS); FY19; Engineering	PEO Submarines (SUB)	PMS 450	>\$100M	2018	Q3	2019	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Ti22/Ti24 Light Weight Wide Aperture Array	Ti22/Ti24 Light Weight Wide Aperture Array (LWWAA) Production; FY20	PEO Submarines (SUB)	PMS 401	>\$50M to \$100M	2019	Q2	2020	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	AN/BPS-16 Radar	AN/BPS-16 Radar	PEO Submarines (SUB)	PMS 435	>\$50M to \$100M	2019	Q1	2019	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Light Weight Low Cost Conformal Array	Light Weight Low Cost Conformal Array (LWLCCA), Production; FY18-22	PEO Submarines (SUB)	PMS 401	>\$50M to \$100M	2018	Q3	2019	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Submarine Rescue Maintenance Services	Submarine Rescue Operations Maintenance Contractor	PEO Submarines (SUB)	PMS 391	>\$50M to \$100M	2018	Q3	2019	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Mobile Modular Mast	MMM for VIRGINIA Block V	PEO Submarines (SUB)	PMS 435	>\$50M to \$100M	2018	Q3	2019	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	EW Human Machine Interface	FY19; SBIR NextGen EW Human Machine Interface (HMI) for Sub	PEO Submarines (SUB)	PMS 435	>\$50M to \$100M	2018	Q3	2019	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	AN/BPS-17 Radar	FY18; AN/BPS-17 Radar; Phase III SBIR	PEO Submarines (SUB)	PMS 435	>\$50M to \$100M	2018	Q4	2019	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	WAS	FY18; WAS Expansion Box (WEB) & Power Module (PM)	PEO Submarines (SUB)	PMS 404	>\$50M to \$100M	2018	Q3	2018	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Digital Voltage Regulator System Assemblies	Rolls Royce Digital Voltage Regulator (DVR) System Assemblies	SEA 05	SEA 05Z	\$5M to \$50M	2018	Q3	2018	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Gas Turbine Engines	MT5S & MT30 Gas Turbine Engines	SEA 05	SEA 05Z	\$5M to \$50M	2018	Q4	2018	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Explosive Ordnance Disposal	Advanced Explosive Ordnance Disposal Robotic System	SEA 06	PMS 408	>\$100M	2018	Q3	2019	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Submarine Design and Planning Yard	Submarine Design and Planning Yard Support for Active Nuclear Powered Submarines	SEA 07	PMS 392	>\$100M	2019	Q2	2020	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	Moored Training Ship	Moored Training Ship (MTS)-635 Inactivation	SEA 07	PMS 392	>\$100M	2018	Q3	2019	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	SUB R&D Concept Formulation	FY21-FY25; SUB R&D CONFORM	SEA 07	073	>\$100M	2019	Q3	2021	Q1

N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	OPN Components	Naval nuclear propulsion components (Mid-Year 20).	SEA 08	SEA 08	\$5M to \$50M	2019	Q2	2019	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	OPN Components	Naval nuclear propulsion components (FY20).	SEA 08	SEA 08	>\$100M	2019	Q3	2020	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	S9G Components	Naval nuclear propulsion components (FY20).	SEA 08	SEA 08	>\$100M	2019	Q3	2020	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	OPN Components	Naval nuclear propulsion components (FY19).	SEA 08	SEA 08	>\$100M	2018	Q3	2019	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	S9G Components	Naval nuclear propulsion components (FY19).	SEA 08	SEA 08	>\$100M	2018	Q3	2019	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	A1B Components	Naval nuclear propulsion components (FY19).	SEA 08	SEA 08	>\$100M	2018	Q3	2019	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	CRUDES Class Ships	Third Party Planning (3PP) for CRUDES Class Ships	SEA 21	SEA 21D	>\$100M	2020	Q2	2020	Q4
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	CG-47	CG-47 Integrated Planning Yard Support	SEA 21	SEA 21D	>\$100M	2018	Q3	2019	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	LHD 3 Docking Phased Maintenance Availability	LHD 21 3 USS Kearsarge FY19 Docking Phased Maintenance Availability (DPMA) (East Coast)	SEA 21	SEA 21D	>\$100M	2018	Q3	2019	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	LSD - Designated Ship Repair Availability	FY19; USS GUNSTON HALL (LSD 44) - DSRA(East Coast)	SEA 21	SEA 21A	>\$100M	2018	Q3	2019	Q1
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	CG Modernization Availabilities	FY18; CG 69 USS VICKSBURG, CG 65 CHOSIN, CG 68 USS ANZIO & CG 71 USS CAPE ST. GEORGE - MODPRDs	SEA 21	SEA 21A	>\$100M	2018	Q4	2019	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	DDG 73 Extended Dry-Docking Selected Restricted Availability	DDG 73 USS Decatur FY19 Extended Dry-Docking Selected Restricted Availability (EDSRA) (West Coast)	SEA 21	SEA 21D	>\$50M to \$100M	2019	Q1	2019	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	LPD 21 Docking Phased Maintenance Availability	LPD 21 USS New York FY19 Docking Phased Maintenance Availability (DPMA) (East Coast)	SEA 21	SEA 21D	>\$50M to \$100M	2018	Q4	2019	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	LHA/LHD/LPD/LSD Cass Ships Support	LHA/LHD/LPD/LSD Cass Ships Support BOA	SEA 21	SEA 21D	>\$50M to \$100M	2018	Q3	2019	Q2
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	LPD Selected Restricted Availability	FY19; USS ARLINGTON (LPD 24) - SRA (East Coast)	SEA 21	SEA 21A	>\$50M to \$100M	2019	Q2	2019	Q3
N00024 - NAVSEA HQ	N00024 - NAVSEA HQ	DDG Extended Selected Restricted Availability	FY19; USS O'KANE (DDG 77) - ESRA (West Coast)	SEA 21	SEA 21A	>\$50M to \$100M	2018	Q3	2019	Q1