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 Issue:

 Contract delivery of replacement FEDS panel assemblies late to need 

 Cause:

 Contracting delays, technical issues, and previous Lot Acceptance Test (LAT) failures 
combined with the relatively short shelf/service life of the FEDS panel assemblies have 
resulted in major backlog

 Impact:
• C-17 System Safety Program Office and Boeing conducted informal risk hazard 

assessment (RHA) determining two to five year extensions beyond the current assigned 
shelf/service life are acceptable – C-17 SPO reevaluating/updating RHA

 Get Well:

 5-Year Indefinite Delivery Indefinite Quantity (IDIQ) contract was awarded in Sep 2017

• Administrative lead time greatly reduced

• Orders for new FEDS panels in place

• Contractor looking into capacity expansion to keep up with production requirements

 FY16 Contract
 Forward panel assemblies delivered Mar 2018

• Aft panel assemblies scheduled to deliver Jun 2018

 FY17 IDIQ
 Delivery Order

• Forward panel assemblies scheduled to deliver Jun 2019

• Aft panel assemblies scheduled to deliver Aug 2019

C-17 Flotation Equipment Deployment System 
(FEDS)
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Retractor Pressure Cartridge

• NSN Change

• From: 1377-01-393-4790ES, P/N 824036-1

• To: 1377-01-651-1845ES, P/N 824036-02

• Required due to change/type of Net Explosive Weight (NEW)

• New NSN on Interim Hazard Class pending completion of 
hazard classification testing

• Anticipate hazard class remaining 1.2.2C
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Arm/Fire Initiators (AFI)

• Shelf/Service Life Increase

• Shelf/Service life increased from 84/72 months to 108/84 months

• Technical Order (TO) 11P3-3-24-7 in process of being updated

• NSN 1377-01-382-0670ES, P/N 824355-1, Internal AFI

• NSN 1377-01-382-0647ES, P/N 824355-2, External AFI

• NSN 1377-01-382-0650ES, P/N 824054-101, Electrical AFI

• Shelf/Service life remains 72/72 months

• NSN 1377-01-560-1521ES, P/N 6201200, Internal AFI

• NSN 1377-01-560-1520ES, P/N 6201100, External AFI

• NSN 1377-01-560-2165ES, P/N 6201300, Electrical AFI

• Surveillance testing scheduled for 2018 will include samples from all AFI 

manufacturers with the goal of increasing the shelf/service life if items demonstrate 

reliable aging trend

• Aircraft records must be annotated with applicable P/N to ensure the correct 
shelf/service life is being tracked for replacement
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