CNRMC Surface Navy Association Brief

RDML Bill Galinis
January 15, 2014
### CNRMC PRIORITIES

- **Engage “6 Big Rocks” identified by FRP**
- **Complete CNO Availabilities on-time, at cost, to quality**
  - Focused on Advanced Planning, Planning
  - Ensure Flag-Level Involvement at key decision points
  - Better Control of Growth and New Work
  - Manage within Budget/Schedule Controls
  - Strategic Modernization & Maintenance integration
  - Establish Effective C2 and Define Positional Authority
- **Decrease CASREP(s)/FTA(s)**
- **Increase Shipboard Technical Expertise**
- **Quality Assurance Oversight**

### TACTICAL

<table>
<thead>
<tr>
<th>CNRMC PRIORITIES</th>
<th>TACTICAL</th>
</tr>
</thead>
<tbody>
<tr>
<td>- Engage “6 Big Rocks” identified by FRP</td>
<td>- Integrated Project Team Development (IPTD)</td>
</tr>
<tr>
<td>- Complete CNO Availabilities on-time, at cost, to quality</td>
<td>- RMC Policy Standardization (RPS)</td>
</tr>
<tr>
<td>- Focused on Advanced Planning, Planning</td>
<td>- Workforce Development (WFD)</td>
</tr>
<tr>
<td>- Ensure Flag-Level Involvement at key decision points</td>
<td>- Cost Engineering &amp; Analysis (CE&amp;A)</td>
</tr>
<tr>
<td>- Better Control of Growth and New Work</td>
<td>- Total Ship Readiness Assessment (TSRA)</td>
</tr>
<tr>
<td>- Manage within Budget/Schedule Controls</td>
<td>- Quality Assurance Initiative Implementation</td>
</tr>
<tr>
<td>- Strategic Modernization &amp; Maintenance integration</td>
<td></td>
</tr>
<tr>
<td>- Establish Effective C2 and Define Positional Authority</td>
<td></td>
</tr>
<tr>
<td>- Decrease CASREP(s)/FTA(s)</td>
<td></td>
</tr>
<tr>
<td>- Increase Shipboard Technical Expertise</td>
<td></td>
</tr>
<tr>
<td>- Quality Assurance Oversight</td>
<td></td>
</tr>
</tbody>
</table>

### OPERATIONAL

- **End to End (E2E) Policy/Process Oversight Review**
  - Joint Fleet Maintenance Manual Update (JFMM)
- **Develop actionable/credible Surface Ship Maintenance & Modernization Metrics**
- **Coordinate Afloat Training Group (ATG)/Surface Force Readiness Manual (SFRM)/Total Ship Readiness Assessment (TSRA) Activities**
- **National Contracts Governance**
- **RMC Capability/Capacity Resourcing - IMAs Revitalized**

### STRATEGIC

- **National Contracts Governance Strategy**
- **Mayport ARG, Rota FDNF Laydown, PC/MCM Bahrain Support**
- **FSSA**
- **LCS Maintenance Strategy**
- **Integrate Surface Ship Maintenance & Modernization Planning & Execution**

---

**Support USFF/CPF, TYCOM, SWE & ST1 Initiatives**
FY14 Focus Areas

• **Availability Advanced Planning/Planning/Scheduling**
  - Integrated Project Team Development (IPTD) 360: Transitions ownership and responsibility of final development of the Availability Work Package from the Advanced Planning Phase (SEA 21) to the Planning Phase (RMC).
    - Significantly increases ability to evaluate avail risks & improve scheduling
  - Quarterly Execution Reviews (QERs): Review/Monitor Avail Planning Performance

• **Improved Availability Execution**
  - Direct results based on improvements in Advanced Planning/Planning/Scheduling

• **Establishment of Forward Ship Sustainment Activity (FSSA) & Stand-Up of ROTA Detachment**
  - Dedicated Command and Control for increasing complexity of FDNF ships and sustainment mission
  - Fully supports the European Phased Adaptive Approach for NATO BMD

• **On the Horizon…**
  - Maintenance and Modernization Contract Strategy
    - Tailored flexibility, improved competition and efficiency
  - Implementation of Navy Maintenance Database Re-platform (NMDR)
    - Significantly improves IA security, avail support & metrics collection
  - A-360 Process
    - Better integration of modernization, Extended Service Life (ESL) & CBA Work