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 Chapter 17 – Contractor Purchasing Systems and 
Subcontract Consent 

17.1 Introduction 

This section discusses policies and procedures for review, evaluation, and approval of 
contractor purchasing systems and for consent to individual subcontracts.  Subcontracting 
policies and procedures addressed herein are based upon FAR Part 44, DFARS Part 244,  
NCH** Part 44, references (a), (b) and (c) respectively, and NAVSEA-issued guidance. 

Contractors generally attempt to award at least the major subcontracts shortly after receiving 
award of the prime contract.  For this reason, subcontract consent should be done as soon 
as possible to avoid delaying the contractor. 

Subcontract consent is not the sole responsibility of the contracts department.  Other 
SUPSHIP departments, as appropriate, should be involved to ensure adequate coverage for 
all pertinent aspects of subcontracts.  All SUPSHIP departments involved in subcontract 
consent will develop and use checklists to assist in their reviews. Checklists should, at a 
minimum, follow the items set forth in FAR 44.202-2. 

 

17.1.1 Definitions 

Approved purchasing system refers to a contractor’s purchasing system that has been 
reviewed and approved in accordance with FAR 44.3 and DFARS 244.3. 

Cognizant Federal Agency (CFA), for the purposes of this chapter, is the organization 
responsible for performing audits or full scope reviews on contractor business systems. 
When assigned as the Contract Administration Office (CAO), SUPSHIP is the CFA for 
contractor purchasing systems. 

Consent to subcontract refers to the contracting officer’s written consent for the prime 
contractor to enter into a particular subcontract. 

Terminology Convention:  This chapter generally follows the FAR, DFARS, 
NMCARS, and the NCH in applying the various titles for the contracting officer 
(contracting officer, administrative contracting officer (ACO), procuring 
contracting officer (PCO), and chief of the contracting office (CCO)).  Exceptions 
are made, however, where greater specificity is appropriate for SUPSHIP 
contracting functions.  PCO, ACO or CCO may therefore be used in lieu of a FAR 
reference to the contracting officer.  The term contracting officer is used when a 
more specific role cannot be uniformly applied to the SUPSHIP community. 

 

http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/44.htm
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars244.htm
https://wiki.navsea.navy.mil/display/NAP/PART+44+-+SUBCONTRACTING+POLICIES+AND+PROCEDURES
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/44.htm#P30_4510
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/44.htm#P83_11968
https://www.acq.osd.mil/dpap/dars/dfars/html/current/244_3.htm
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Contractor refers to the total contractor organization or a separate entity of the organization, 
such as an affiliate, division, or plant that performs its own purchasing. 

Contractor business system means any of the six contractor business systems listed in 
DFARS 252.242-7005(b).  The six systems are: 

(1) Accounting system 
(2) Earned value management system 
(3) Estimating system 
(4) Material management and accounting system 
(5) Property management system 
(6) Purchasing system  

Contractor Purchasing System Review (CPSR) means the complete evaluation of all 
processes and process segments of a contractor’s purchasing system used in the acquisition 
of material and services, subcontracting, and subcontract management from development of 
the requirement through completion of subcontract performance and contract close-out. 

Subcontract, as used in this section, refers to any contract as defined in FAR 2.101 and 
entered into by a subcontractor to furnish supplies or services for performance of a prime 
contract or a subcontract.  A subcontract includes, but is not limited to, purchase orders and 
changes and modifications to purchase orders.  As defined in FAR 12.001, subcontract may 
also refer to a transfer of commercial items between divisions, subsidiaries, or affiliates of a 
contractor or subcontractor. 

Subcontractor refers to any supplier, distributor, vendor, or firm that furnishes supplies or 
services to or for a prime contractor or another subcontractor. 

17.2 Contractor Purchasing System Reviews and Surveillance 

17.2.1 Objective 

The objective of a contractor purchasing system review is to evaluate the efficiency and 
effectiveness with which the contractor spends Government funds and complies with 
Government policy when subcontracting.  The review provides the Chief of the Contracting 
Office (CCO) a basis for granting, withholding, or withdrawing approval of the contractor’s 
purchasing system. The CPSR is designed to assist Government ACOs and contractors to 
effectively perform their obligations as cited in FAR 44.301 and DFARS 252.244-7001 and 
provide the CCO with information necessary to assist in making the determination of 
acceptability of a contractor’s purchasing system.    

SUPSHIP is the CFA responsible and accountable for conducting full scope reviews and all 
surveillance requirements of their prime contractors’ purchasing systems. As such, the 

http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars252_237.htm#P1135_78230
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/02.htm#P13_668
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/12.htm#P6_540
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/44.htm#P84_12022
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars252_237.htm#P1387_97718
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SUPSHIP CCO is responsible for initiating and conducting the CPSR and issuing the initial 
and/or final determinations for approval or disapproval of a contractor’s purchasing system.   

When establishing teams to conduct a CPSR, the Government team composition should be 
comprised of relevant participants from NAVSEA headquarters, field activities, applicable 
Program Management Office (PMO), and DCMA, when applicable. It is expected that 
representatives from each SUPSHIP will be invited to be team members. All participants are 
expected to be knowledgeable in the requirements for an acceptable purchasing system as 
defined in DFARS 252.244-7001, other government regulations regarding purchasing system 
requirements, and familiar with the contractor’s purchasing system documentation and 
processes. The CCO notifies SEA 022C of final team composition prior to conducting the 
CPSR.  

17.2.2 Requirements 

For NAVSEA activities, the CPSR is conducted in accordance with public laws, FAR 44.3, 
DFARS 244.3, and other applicable federal guidelines. A CPSR is required when a 
contractor’s annual sales to the Government, resulting from the award of Government prime 
contracts and subcontracts, is expected to exceed $25 million. Excluded sales are defined as 
subcontracts under prime contracts that are competitively awarded firm-fixed price, 
competitively awarded fixed price with economic price adjustment or commercial item 
contracts awarded pursuant to FAR Part 12. All CPSRs and related surveillance activities are 
predicated on Risk Assessment (RA) evaluations of the purchasing system.  Reference (d), 
NAVSEA ltr Ser 022/007 of 28 Nov 2018, Contractor Business System Guidance**, and 
reference (e), the NAVSEA Contractors Purchasing System Surveillance Standard Operating 
Procedure 2019 Version 2**, provide guidance to the SUPSHIPs on how to perform these 
RAs. NAVSEA policy is to perform a full scope review of contractor purchasing systems 
every three years, or more frequently if the risk posed to the Government (number, 
significance/severity, and regularity of deficiencies identified in a contractor’s purchasing 
system) merits such action in the judgment of the ACO.  Special reviews may be conducted 
any time information reveals a deficiency or major change in the contractor’s purchasing 
system, policy, procedures, or key personnel. 

The CCO is responsible for establishing procedures and conducting contractor purchasing 
system reviews at the SUPSHIPs and will include the periodicity and risk assessments for 
these reviews in the cost monitoring plan (see 17.2.7).   

17.2.3 Extent of Review 

A CPSR requires an evaluation of the contractor’s purchasing system.  Unless segregation 
of subcontracts is impracticable, this evaluation shall not include subcontracts awarded by 
the contractor exclusively in support of Government contracts that are competitively awarded 
firm-fixed-price, competitively awarded fixed-price with economic price adjustment, or 
awarded for commercial items pursuant to FAR Part 12.  The considerations listed in FAR 
44.202-2 for consent evaluation of particular subcontracts also shall be used to evaluate the 

http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars252_237.htm#P1387_97718
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/44.htm#P83_11968
https://www.acq.osd.mil/dpap/dars/dfars/html/current/244_3.htm
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/12.htm
https://wiki.navsea.navy.mil/display/N0SCC/Business+Systems+Guides?preview=/142187918/142196532/2018_SUPSHIP%20Contractor%20Business%20System%20Guidance.pdf
https://wiki.navsea.navy.mil/display/N0SCC/Business+Systems+Guides?preview=/142187918/142187910/2019%20NAVSEA%20Purchasing%20System%20Surveillance%20SOP.pdf
https://wiki.navsea.navy.mil/display/N0SCC/Business+Systems+Guides?preview=/142187918/142187910/2019%20NAVSEA%20Purchasing%20System%20Surveillance%20SOP.pdf
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/12.htm
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/44.htm#P35_5671
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/44.htm#P35_5671
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contractor’s purchasing system, including the contractor’s policies, procedures, and 
performance under that system.  Special attention shall be given to those areas identified in 
FAR 44.303. 

17.2.4 Surveillance 

In accordance with FAR 44.304, NCH 44.304**, and the NAVSEA Contractors Purchasing 
System Surveillance Standard Operating Procedure 2019**, the CCO is responsible for 
establishing a surveillance plan and maintaining a sufficient level of surveillance to ensure 
that the contractor is effectively managing its purchasing program.  Surveillance may be 
accomplished with the assistance of subcontracting, audit, pricing, technical, or other 
specialists as necessary and as determined by the CCO. As set forth in the NAVSEA 
Contractors Purchasing System Surveillance Standard Operating Procedure 2019**, the lead 
for the purchasing system surveillance team is assigned overall responsibility for surveillance 
of the purchasing system and is the SUPSHIP lead for surveillance team activities. The lead 
establishes a joint surveillance team comprised of the contractor, if desired, SUPSHIP, PMO, 
and NAVSEA Headquarters, as appropriate, and develops a formal surveillance plan for 
contractors under their cognizance. SUPSHIP may refer any specific questions or concerns 
regarding purchasing systems and surveillance to SEA 022C, the NAVSEA focal point for 
purchasing system surveillance. 

For additional information regarding an adequate surveillance plan and the initiation of any 
special reviews, refer to FAR 44.304, DFARS 244.303 and the NAVSEA Contractors 
Purchasing System Surveillance Standard Operating Procedure 2019**. 

17.2.5 Granting, Withholding, or Withdrawing Approval 

The following sections discuss the granting, withholding, and withdrawal of approval of a 
contractor’s purchasing system as set forth in FAR 44.305 and as modified by DFARS 
244.305-70.   

17.2.5.1 Responsibilities 

The cognizant CCO is responsible for sustaining, granting, withholding, or withdrawing 
approval of a contractor’s purchasing system.  The CCO will: 

• Approve a purchasing system only after the CCO determines that the contractor’s 
purchasing policies and practices are efficient and provide adequate protection of the 
Government’s interests. 

• Promptly notify the contractor in writing of the granting, withholding, or withdrawing of 
approval. 

• Per DFARS 244.305-70(b), in evaluating the acceptability of the contractor’s 
purchasing system, the contracting officer, in consultation with the purchasing 
system analyst or auditor, shall determine whether the contractor’s purchasing 

http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/44.htm#P89_13604
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/44.htm#P102_15597
https://wiki.navsea.navy.mil/display/NAP/PART+44+-+SUBCONTRACTING+POLICIES+AND+PROCEDURES#PART44-SUBCONTRACTINGPOLICIESANDPROCEDURES-44.304Surveillance.
https://wiki.navsea.navy.mil/display/N0SCC/Business+Systems+Guides?preview=/142187918/142187910/2019%20NAVSEA%20Purchasing%20System%20Surveillance%20SOP.pdf
https://wiki.navsea.navy.mil/display/N0SCC/Business+Systems+Guides?preview=/142187918/142187910/2019%20NAVSEA%20Purchasing%20System%20Surveillance%20SOP.pdf
https://wiki.navsea.navy.mil/display/N0SCC/Business+Systems+Guides?preview=/142187918/142187910/2019%20NAVSEA%20Purchasing%20System%20Surveillance%20SOP.pdf
https://wiki.navsea.navy.mil/display/N0SCC/Business+Systems+Guides?preview=/142187918/142187910/2019%20NAVSEA%20Purchasing%20System%20Surveillance%20SOP.pdf
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/44.htm#P102_15597
http://farsite.hill.af.mil/archive/dfars/91_10/DFARS44.HTM#I3
https://wiki.navsea.navy.mil/display/N0SCC/Business+Systems+Guides?preview=/142187918/142187910/2019%20NAVSEA%20Purchasing%20System%20Surveillance%20SOP.pdf
https://wiki.navsea.navy.mil/display/N0SCC/Business+Systems+Guides?preview=/142187918/142187910/2019%20NAVSEA%20Purchasing%20System%20Surveillance%20SOP.pdf
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/44.htm#P102_15597
http://farsite.hill.af.mil/archive/dfars/91_13_dl98-18/dfars44.htm#P48_1873
http://farsite.hill.af.mil/archive/dfars/91_13_dl98-18/dfars44.htm#P48_1873
https://www.acq.osd.mil/dpap/dars/dfars/html/current/244_3.htm#244.305-70
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system complies with the system criteria for an acceptable purchasing system as 
prescribed in the clause at DFARS 252.244-7001, Contractor Purchasing System 
Administration. 

17.2.5.2 Notification 

The notification that grants system approval shall comply with FAR 44.305.2 and include: 

• Identification of the plant or plants where the review was conducted 

• Effective date of approval  

• A statement that system approval: 

o Applies to all Federal Government contracts at that plant to the extent that 
cross-serving arrangements exist; 

o Waives the contractual requirement for advance notification in fixed-price 
contracts, but not for cost-reimbursement contracts; 

o Waives the contractual requirement for consent to subcontract in fixed-price 
contracts and for specified subcontracts in cost-reimbursement contracts but 
not for those subcontracts, if any, selected for special surveillance and 
identified in the contract schedule; and 

o May be withdrawn at any time at the CCO’s discretion. 

• In exceptional circumstances, a consent requirement may be required for certain 
subcontracts or classes of subcontracts even though the contractor’s purchasing 
system has been approved.  The system approval notification will identify the class or 
classes of subcontracts requiring consent.  Reasons for selecting the subcontracts 
include the fact that a CPSR or continuing surveillance has revealed sufficient 
deficiencies in a particular area of subcontracting to warrant special attention by the 
CCO. 

17.2.5.3 Withholding or Withdrawing Approval 

The CCO shall withhold or withdraw approval of a contractor’s purchasing system when 
there are one or more significant deficiencies as defined in the clause at DFARS 252.244-
7001, This DFARS clause provides that a significant deficiency means that a shortcoming in 
the system materially affects the ability of officials of the Department of Defense to rely upon 
the information produced by the system that is needed for management purposes. 
Contractor Purchasing System Administration, DFARS 244.305-70, provides detailed 
instruction concerning processing such deficiencies from initial to final determination. 
NAVSEA ltr Ser:022/007 of 28 Nov 2018, Contractor Business Systems Guidance (CBSG)**, 

http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars252_237.htm#P1387_97718
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/44.htm#P110_16945
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars252_237.htm#P1387_97718
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars252_237.htm#P1387_97718
http://farsite.hill.af.mil/archive/dfars/91_12_dl97-20/DFARS44.HTM#E20E453
https://wiki.navsea.navy.mil/display/N0SCC/Business+Systems+Guides?preview=/142187918/142196532/2018_SUPSHIP%20Contractor%20Business%20System%20Guidance.pdf
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provides detailed SEA 022 guidance and processing instruction for SUPSHIPs, including any 
withholdings to be made pursuant to DFARS 252.242-7005. 

17.2.6 Disclosure of Approval Status 

Per FAR 44.306, the CCO may inform a contractor, upon request, that the purchasing 
system of a proposed subcontractor has been approved, but will caution that the 
Government will not keep the contractor advised of any changes in the approval status.  If 
the proposed subcontractor’s purchasing system has not been examined or approved, the 
contractor will be so advised. 

17.2.7 Reports 

FAR 44.307 requires the CCO to distribute copies of CPSR reports; notifications granting, 
continuing, withholding, or withdrawing system approval; and Government recommendations 
for improvement of an approved system, including the contractor’s response, to the following: 

• Cognizant contract audit office (DCAA) 

• Applicable stakeholders prescribed by the cognizant federal agency (SUPSHIP). 

• Contractor (furnishing copies of the contractor’s response is optional) 

DFARS PGI 242.302(a)(s-75) requires the CAO (SUPSHIP) to prepare and maintain an 
annual Cost Monitoring Plan (CMP) when sales during the contractor's next fiscal year are 
expected to exceed $200 million in contracts. For covered contractors, the CMP contains 
cost monitoring status on contractor business systems, one of which is the purchasing 
system.  

NCH 4.692-9** requires that the CCO provide status and report progress on business 
systems reviews (including purchasing) to SEA 0212 quarterly with copies to SEA 02 and the 
cognizant SEA 02 division director and deputy for field purchasing offices.  For business 
systems reviews, this report addresses the adequacy of the contractor’s business systems 
and CAS disclosure statements and outline plans for resolving issues with contractor 
business systems. 

Reference (d), NAVSEA ltr Ser 022/007 of 28 Nov 2018, Contractor Business System 
Guidance**, requires the CCO to provide quarterly surveillance plans using the Business 
System Analysis Summary template, enclosure (2) of reference (d).  Quarterly reports are 
due no later than 10 days from the end of the quarter (CY). 

https://www.acq.osd.mil/dpap/dars/dfars/html/current/252242.htm#252.242-7005
http://farsite.hill.af.mil/archive/Far/2005-53_04Aug11/44.htm#P131_19732
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/44.htm#P133_20222
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/PGI%20242_3.htm#P17_191
https://wiki.navsea.navy.mil/display/NAP/PART+4+-+ADMINISTRATIVE+MATTERS#PART4-ADMINISTRATIVEMATTERS-4.692-9CostAccountingStandardsandBusinessSystemsComplianceStatusreport.
https://wiki.navsea.navy.mil/display/N0SCC/Business+Systems+Guides?preview=/142187918/142196532/2018_SUPSHIP%20Contractor%20Business%20System%20Guidance.pdf
https://wiki.navsea.navy.mil/display/N0SCC/Business+Systems+Guides?preview=/142187918/142196532/2018_SUPSHIP%20Contractor%20Business%20System%20Guidance.pdf
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17.3 Subcontracts 

17.3.1 Consent Requirements 

Per FAR 44.201, if the contractor has an approved purchasing system, consent is required 
for subcontracts specifically identified by the PCO in the subcontracts clause of the contract.  
The PCO may require consent to subcontract if the PCO has determined that an individual 
consent action is required to protect the Government adequately because of the subcontract 
type, complexity, value, or because the subcontract needs special surveillance.  These can 
be subcontracts for critical systems, subsystems, components, or services.  Subcontracts 
may be identified by subcontract number or by class of items (e.g., subcontracts for engines 
on a prime contract for airframes). 

If the contractor does not have an approved purchasing system, consent to subcontract is 
required for cost-reimbursement, time-and-materials, labor-hour, or letter contracts, and also 
for unpriced actions (including unpriced modifications and unpriced delivery orders) under 
fixed-price contracts that exceed the simplified acquisition threshold for:   

(1) cost-reimbursement, time-and materials, or labor-hour subcontracts; and  

(2) for Department of Defense, fixed-price subcontracts that exceed the greater of the 
simplified acquisition threshold or 5 percent of the total estimated cost of the contract 
(see FAR 52.244-2). 

The contracting officer’s written authorization for the contractor to purchase from 
Government sources (see FAR Part 51) constitutes consent. 

Refer to the specific contract clauses included in each contract to ascertain specific 
subcontract consent requirements. 

17.3.1.1 Advance Notification Requirements 

Under cost-reimbursement contracts, unless the contractor maintains an approved 
purchasing system, 10 USC 2306 requires the contractor to notify the contracting officer 
before awarding: 

• Any cost-plus-fixed-fee subcontract 

• Any fixed-price subcontract that exceeds the greater of the simplified acquisition 
threshold or 5 percent of the total estimated cost of the contract applicable to the 
Department of Defense 

17.3.1.2 Contract Clauses 

FAR 52.244-5 requires that:  

http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/44.htm#P15_1595
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/52_237.htm#P539_80920
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/51.htm
https://www.gpo.gov/fdsys/granule/USCODE-2011-title10/USCODE-2011-title10-subtitleA-partIV-chap137-sec2306
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/52_237.htm#P591_87901
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(1) the contractor shall select subcontractors (including suppliers) on a competitive 
basis to the maximum practical extent consistent with the objectives and requirements 
of the contract; and  

(2) if the contractor is an approved mentor under the Department of Defense Mentor-
Protégé Program, the contractor may award subcontracts under this contract on a non-
competitive basis to its protégés. 

The PCO shall insert the clause at FAR 52.244-6, Subcontracts for Commercial Items, in 
solicitations and contracts for other than commercial items.  FAR 52.244-6 requires, to the 
maximum extent practicable, that the contractor shall incorporate, and require its 
subcontractors at all tiers to incorporate, commercial items or non-developmental items as 
components of items to be supplied under the contract.  Notwithstanding any other clause in 
the prime contract, only those clauses identified in the clause at FAR 52.244-6 are required 
to be in subcontracts.  Agencies may supplement the clause at FAR 52.244-6 only as 
necessary to reflect agency-unique statutes applicable to the acquisition of commercial 
items.   

17.3.2 Subcontract Evaluation Responsibilities and Procedures 

Subcontract evaluation responsibilities, considerations and consent limitations are identified 
in FAR 44.202 and 44.203, DFARS 244.202-2, and NCH 44.2**.  Much of what is included 
below is discussed in these particular authorities. 

17.3.2.1 Responsibilities 

The cognizant ACO is responsible for consent to subcontracts, except when the PCO retains 
the contract for administration or withholds the consent responsibility from delegation to the 
ACO.  In such cases, the CAO should assist the PCO in its evaluation as requested. 

The contracting officer responsible for consent shall review the contractor’s notification and 
supporting data to ensure that the proposed subcontract is appropriate for the risks involved 
and consistent with current policy and sound business judgment. 

Designation of specific subcontractors during contract negotiations does not in itself satisfy 
the requirements for advance notification or consent pursuant to the clause at 52.244-2.  
However, if in the opinion of the contracting officer the advance notification or consent 
requirements were satisfied for certain subcontracts evaluated during negotiations, the 
contracting officer shall identify those subcontracts in paragraph (k) of the clause at 52.244-
2. 

See section 17.3.2.4 regarding ratification of subcontracts after they have been awarded. 

http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/52_237.htm#P599_88492
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/52_237.htm#P599_88492
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/52_237.htm#P599_88492
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/52_237.htm#P599_88492
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/44.htm#P30_4510
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/44.htm#P57_8338
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/dfars/dfars244.htm#P65_2073
https://wiki.navsea.navy.mil/display/NAP/PART+44+-+SUBCONTRACTING+POLICIES+AND+PROCEDURES#PART44-SUBCONTRACTINGPOLICIESANDPROCEDURES-44.2CONSENTTOSUBCONTRACT
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/52_237.htm#P539_80920
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/52_237.htm#P539_80920
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/52_237.htm#P539_80920
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17.3.2.2 Considerations 

The contracting officer responsible for consent will review the request and supporting data 
and consider the following: 

• Consistency with  contractor’s approved make-or-buy program (see FAR 15.407-2) 

• Subcontract is not for special test equipment of facilities available from Government 
sources (see FAR 45.3) 

• Technical justification for selection of the particular supplies, equipment, or services  

• Compliance with Small and Disadvantaged Business Utilization (SADBU) program 
(see FAR Part 19) 

• Adequacy of price competition or justification for non-competitive procurement 

• Contractor assessment of subcontractor alternate proposals 

• Contractor basis for selecting and determining the responsibility of subcontractor 

• Contractor substantiation for selecting subcontractor on basis other than price 

• Adequacy of contractor-performed adequate cost or price  

• Appropriateness of subcontract type given risks involved and current policy 

• Contractor consideration for any proposed subcontract involving the use of 
Government-furnished facilities 

• Adequacy of contractor’s translation of prime contract technical requirements to 
subcontract requirements 

• Contractor compliance with applicable cost accounting standards for subcontract 
award 

• Ensuring subcontractor is not on the list of parties excluded from Federal 
procurement and non-procurement programs (see FAR 9.4) 

A thorough review of these considerations is particularly important when: 

• The prime contractor’s purchasing system or performance is inadequate 

• Close working relationships or ownership affiliations between the prime and 
subcontractor may preclude free competition or result in higher prices 

http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/15.htm#P679_139295
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/45.htm#P115_18801
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/19.htm
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/09.htm#P381_68368
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• Subcontracts are proposed for award on a noncompetitive basis, at prices that 
appear unreasonable, or at prices higher than those offered to the Government in 
comparable circumstances 

• Subcontracts are proposed on a cost-reimbursement, time-and-materials, or labor-
hour basis 

17.3.2.3 Technical and Administrative Review 

Although General Specifications for Ships (GENSPECS) of the United States Navy has been 
cancelled, Section 042(h) may still be incorporated in the ship specifications of new 
construction contracts.  This section requires the contractor to provide SUPSHIP with copies 
of purchase orders.  Under the “Inspection” clauses of the contract, SUPSHIP can review 
such procurements for technical adequacy and the need for assigning field administration 
responsibilities to Government representatives with cognizance over subcontractor plants. 

Like GENSPECS, inspection and quality assurance specifications MIL-I45208 and MIL-Q-
9858 have been cancelled, but may still appear in new construction contracts.  The 
appropriate International Organization for Standardization (ISO) specification is generally 
replacing these canceled specifications.  These specifications set forth contractor procedures 
and obligations pertinent to contract administration, including the review of subcontracts. 

SUPSHIP may perform complete technical reviews of selected important subcontracts while 
other subcontracts may be appropriately examined on a spot-check basis.  Technical review 
involves, but is not limited to, examination of a proposed subcontract to: 

• determine the subcontract’s conformance to applicable drawings, specifications, QA 
requirements, and good ship work practices; 

• ensure that orders for material requiring qualification approval are placed with 
suppliers on the qualified products list; 

• ensure that requirements regarding on-board repair parts, vendor plans, and 
technical manuals are included, when required; 

• determine that required options for stock components and stock repair parts are 
included; and 

• determine that the proper issue of specifications is used. 

Each subcontract should contain all clauses required by the prime contract.   

Contractors and SUPSHIPs should review the general provisions of subcontract and 
purchase order forms at regular intervals to ensure the incorporation of requirements 
imposed by the provisions of the applicable prime contract. 
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17.3.2.4 Additional SUPSHIP Consent Procedures 

SUPSHIPs may prepare a local instruction that delineates organizational responsibilities for 
conducting required subcontract consent reviews. 

ACOs will give the contractor’s request for consent equal review whether the ACO has 
consent authority or must endorse the request to the PCO.  The ACO endorsements to the 
PCO will contain all necessary information and recommendations for PCO action. 

The Subcontract clauses permit the ACO to ratify a subcontract that has been placed by the 
contractor even though prior consent was required.  Ratification may be necessary when an 
urgent requirement exists and there is insufficient time to conduct a consent review.  In 
accordance with NCH 44.202-1**, ACOs shall not ratify subcontracts as a routine procedure 
in lieu of granting consent prior to their placement.  Ratification should be the exception to 
the rule and should be granted only on a case-by-case basis.  If, based on the review, it 
appears that the ultimate cost to the Government may have been increased by the 
placement of the subcontract without consent, the ACO will consult with counsel about 
placing the contractor on notice that the Government will not be liable for such an increase.  
If it appears that a change in the contractor’s procedures is required to preclude further 
placement of subcontracts prior to consent, the ACO will direct the contractor to take 
corrective action. 

17.3.2.5 Consent Limitations 

Per FAR 44.203, the contracting officer’s consent to a subcontract or approval of the 
contractor’s purchasing system does not constitute a determination of the acceptability of the 
subcontract terms or price, or of the allowability of costs, unless the consent or approval 
specifies otherwise.  Contracting officers will not consent to: 

• cost-reimbursement subcontracts if the fee exceeds the fee limitations of FAR 
16.301-3; 

• subcontracts providing for payment on a cost-plus-percentage-of-cost basis; 

• subcontracts obligating the contracting officer to deal directly with the subcontractor; 

• subcontracts that make the results of arbitration, judicial determination, or voluntary 
settlement between the prime contractor and subcontractor binding on the 
Government; and 

• repetitive or unduly protracted use of cost-reimbursement, time-and-materials, or 
labor-hour subcontracts (contracting officers should follow the principles of FAR 
16.103(c)). 

Contracting officers should not refuse consent to a subcontract merely because of a clause 
giving the subcontractor the right of indirect appeal to the Armed Services Board of Contract 

https://wiki.navsea.navy.mil/display/NAP/PART+44+-+SUBCONTRACTING+POLICIES+AND+PROCEDURES#PART44-SUBCONTRACTINGPOLICIESANDPROCEDURES-44.201(92)ProcessforAddingSubcontractorsPost-Award
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/44.htm#P57_8338
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/16.htm#P192_29461
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/16.htm#P192_29461
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/16.htm#P23_3466
http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/16.htm#P23_3466
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Appeals (ASBCA) if the subcontractor is affected by a dispute between the Government and 
the prime contractor.  Indirect appeal means assertion by the subcontractor of the prime 
contractor’s right to appeal, or the prosecution of an appeal by the prime contractor on the 
subcontractor’s behalf.  The clause may also provide that the prime contractor and 
subcontractor will be equally bound by the contracting officer’s or board’s decision.  The 
clause may not attempt to obligate the contracting officer or the appeals board to decide 
questions that do not arise between the Government and the prime contractor or that are not 
applicable under FAR 52.233-1, Disputes. 

  

http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/52_232.htm#P1142_206496
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Appendix 17-A:  Acronyms 

 

ACO Administrative Contracting Officer 

ASBCA Armed Services Board of Contract Appeals 

CAC Common Access Card 

CAO Contract Administration Office 

CBSG Contractor Business Systems Guidance 

CCO Chief of the Contracting Office 

CFA Cognizant Federal Agency 

CMP Cost Monitoring Plan 

CPSR Contractor Purchasing System Review 

DFARS Defense Federal Acquisition Supplement 

GENSPECs General Specifications for Ships 

ISO International Organization for Standards 

NCH NAVSEA Contracts Handbook 

NMCI Navy Marine Corps Intranet 

PA Procurement Analyst 

PCO Procuring Contracting Officer 

PMO Program Management Office 

QA Quality Assurance 

RA Risk Assessment 

SADBU Small and Disadvantaged Business Utilization Program 

USC United States Code 
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